

### ➤ Roothing Operations & Maintenance

*This work is tentatively programmed and is weather/plant and labour dependent. This work is budget dependent, and may be subject to change.*

### ➤ Northern Area

#### Completed

• Unsealed Grading	None completed due to unfavorable weather conditions
• Unsealed Potholes	Hillstone Rd, Girls High School Rd, Mititai Rd, Neck Rd, Pukehuia Rd, Avoca East, Avoca North, Avoca South, Avoca, Awakino Point North Rd
• Routine Culvert Clearing -Digger	Mahuta Gap Rd, Mahuta Rd, Red Hill Rd
• Mechanised Tree Pruning	Ongoing - Mangatu Rd
• Vegetation Clearing- Improving sight lines	Pukehuia Bridge
• Bridge Maintenance – Painting	Redhill Rd No. 241 & 240, Red Hill Cemetery No. 1887, Opouteke Rd No 171, Bee Bush No. 29, Trounson Park No. 297, Pukehuia Rd No. 235, Cassidy Rd No. 43 & 44

#### Planned

• Unsealed Grading	Priority roads as the weather permits. If the weather is favorable we intend to grade. Pouto Rd, Babylon Coast Rd, Opanake Rd, Kaikohe Rd, Rehutai Rd, Basin Rd, Hood Rd, Hoyle Rd, Te Maire Rd
• Sealed potholes	Area wide and attending to RFS's
• Unsealed potholes	Area wide and attending to RFS's
• Mechanised Tree Pruning	Mangatu Rd
• Routine Culvert Clearing - digger	Te Kopuru and surrounding areas
• Edge Marker Post – Cleaning	Dargaville and surrounding areas
• Drainage Maintenance – Sump & Channel Clearing	Dargaville Township, heading south to Ruawai
• Vegetation Spraying - Urban	Dargaville and surrounding area
• Bridge Maintenance – Painting	Dargaville and surrounding areas

### ➤ Southern Area

#### Completed

• Unsealed Grading	None completed due to unfavorable weather conditions
• Unsealed potholes	Huarau Station Rd, Sterling Rd, Parahi Outlet Rd, Rehia Rd, Tramline Rd, Batley Rd, Point Curtis Rd, Brynderwyn Rd, Finlayson Brook Rd, Worthington Rd
• Permanent Speed Signs Installation	Cames Rd as of the 28/3/2019
• Routine Culvert Clearing -Digger	Paparoa Oakleigh Rd, Summer Rd, Bull Rd
• Drainage Maintenance – Culvert Replacements	Ford Rd - Ongoing
• Footpath Renewals	Ongoing - View St & Bickerstaffe Rd
• Bridge Maintenance – Painting	None Completed

## Planned

• Unsealed Grading	Priority roads as the weather permits. If the weather is favorable we intend to grade. Lawrence Rd, Bickerstaffe Rd, Brown, Devich Rd, Doctors Hill Rd, Franklin Rd, Gibbons Rd, Central Rd, Poyner Rd, Raymond Bull, Settlement Rd,
• Sealed potholes	Area wide and attending to RFS's
• Unsealed potholes	Area wide and attending to RFS's
• Drainage Maintenance – Culvert Replacement	Ford Rd on going, James Rd, Ngatoto Rd, Jude Rd
• Routine Culvert Clearing - digger	Maungaturoto and surrounding areas
• Footpath Renewals	Ongoing View St, Bickerstaffe Rd.
• Drainage Maintenance – Sump Clearing	Mangawhai
• Bridge Maintenance – Painting	Maungaturoto, Mangawhai and Surrounding areas

## ➤ Reseals

### Completed

• Mckay Cres	RP 4 to 427
• Ranfurly St	RP 299 to 589, RP 965 to 1350
• Kauri St	RP 4 to 395
• Portland St	RP 240 to 366
• Portland St (Nth)	RP 4 to 70
• Horniblow Rd	RP 5 to 39
• Omamari Rd	RP 4 to 32
• Pahi Rd	RP 2876 to 4387

### Planned

• Baylys Coast Rd	RP 3996 to 7670
• Baylys Basin Rd	RP 4 to 54
• West Coast Rd	RP 4377 to 6617
• Mountview Place	RP 4 to 161
• Ararua Rd	RP 5820 – 6727
• Pouto Rd	RP 7856 - 8487
• Tinopai Rd	RP 2719 to 5510
• Karaka Rd	RP 70 to 546
• West Coast Rd	RP 4377 to 6617
• Pukehuia Rd	RP 24142 to 24225
• Arapohue Rd	RP 1997 to 3206 & RP 5328 to 6915

## ➤ Road Marking

### Completed

• Line Marking- Intersections	Te Kopuru and surrounding areas
• Line Marking – Remark of existing lines	Te Kopuru and surrounding areas

### Planned

• Line Marking- Intersections	Dargaville & Aranga and surrounding areas
• Line Marking – Remarking of existing lines	Dargaville & Aranga and surrounding areas

## ➤ Minor Rehabs

### Current

• Well Street	RP 0 – 190, ongoing - site sealed
• Pouto Rd	RP 32,400 to 32,720
• Ararua Rd	RP 345 to 740
• Cove Rd	RP 0 to 1152

## ➤ Capital Works

### ○ Roothing

#### Contract 898: Bee Bush Arapohue & Hoyle Road Intersection

Donovan Drainage	No work expected for a few weeks. Sealing Contractor to be on site sometime in April.
------------------	---

#### Contract 899: Tara Road Culverts

Fulton Hogan Ltd	The remaining units available to be installed and back filled.
------------------	--

#### Contract 900: Tangowahine Valley Road Bridges Upgrade

Fulton Hogan Ltd	Installation of steel on the Northern bridge.
------------------	---

#### Contract 902: Paparoa-Oakleigh Slip RP7195-7265 Drainage

GHK Ltd	Site establishment and site clearing
---------	--------------------------------------

#### Contract 905: Bridge Structures Component Replacement 2018/19

Asset Construction Ltd	Mountain Road bridge steel strut installation works to be completed.
------------------------	--

#### Contract 919: 2018/19 New Footpaths

Asset Construction Ltd	Complete tidying up of the site.
------------------------	----------------------------------

#### Contract 920: School Zones Safety Improvements

Asset Construction Ltd	<p>Otamatea High School - Complete all earthworks and SW under new footpath, subsoil drainage, shape and compact sub-grade, start to place GAP65.</p> <p>Kaiwaka School - Installation of 'Work starting signs', site clearance, earthworks and cart to waste.</p>
------------------------	--



- Waters

**Contract 909: Pump Station VA**

Trility	Molesworth Drive shoulder 29/4 to End June
---------	--

**Contract 910.02: Baylys Coast to Logan St Watermain**

Broadspectrum	SH12 Shoulder works 28/3 to end June
---------------	--------------------------------------

**Contract 912.01: Ruawai Watermain Replacement**

Broadspectrum	SH12 Shoulder works 25/3 to End of May
---------------	--

**Contract 912.02: Montgomery Ave Ridermain**

United Civil Construction Limited	Montgomery Ave April 1 to End of May
-----------------------------------	--------------------------------------

**Contract 913.02: PS2 Rising Main**

United Civil Construction Limited	SH12 Grey St Shoulder works through end of April
-----------------------------------	--



➤ Utilities – Generic Work Schedules

Northpower								
Days (M,T,W,T,F,S,S)	Location	RP Start	RP End	Date Start	Date Finish	Nature of work	Layout	Temp Speed Limit
Tu	76 Tangowahine Settlement Rd, East, Tangowahine	0.504	1.104	02/04/19	02/04/19	Pole and Road Crossing	TMNZ_WHG-180045-16	30
Th	Girls High School Road, Omana	4.800	5.650	04/04/19	04/04/19	Replacing X Arm	TMNZ-WHG-180045-13 180045-14 180045-15	30
F	All of Paparoa-Oakleigh Road, Keay Road Millbrook Road Taipuha Station Road Golden Stairs Road	0.005 0.005 0.005 13.376	0.264 0.230 0.244 13.675	05/04/19	05/04/19	Running Cable	TMNZ-WHG-180044-19 180044-13 180044-15 180044-16 180044-17 NP-1773-31	30



➤ Special Events & Temporary Road Closures

DATE	EVENT	LOCATION	LAYOUT
<b>JANUARY</b>			
20 <sup>th</sup> Dec'18 – 7 <sup>th</sup> Jan'19	Christmas Holiday Shutdown	Northland Wide	No TTM
25 <sup>th</sup> Jan'19 – 29 <sup>th</sup> Jan'19	Anniversary Weekend Shutdown	Northland Wide	No TTM
<b>FEBRUARY</b>			
5 <sup>th</sup> Feb'19 – 7 <sup>th</sup> Feb'19	Waitangi Day Shutdown	Northland Wide	No TTM
17 <sup>th</sup> February'19	Arcadia Road Hill Climb	Arcadia Road	Temp Road Closure
22 <sup>nd</sup> & 23 <sup>rd</sup> February'19	Heart Foundation Big Heart Appeal	Dargaville Town centre	Footpath Collection
23 <sup>rd</sup> February'19	FIRECO Kai Iwi Lakes Triathlon	Domain Road	Partial Road Closure
<b>MARCH</b>			
28 <sup>th</sup> Feb'19– 2 Mar'19	Northland Field Days	Dargaville	No TTM
23 <sup>rd</sup> March'19	BDO Tour of Northland - BDO	Victoria St, Dargaville	Temp Road Closure
<b>APRIL</b>			
14 <sup>th</sup> April '19	Dargaville Veterinary Run/Walk 2019	Victoria Street, Dargaville	Temp Road Closure
18 <sup>th</sup> Apr'19 – 26 <sup>th</sup> Apr'19	Easter Shutdown	Northland wide	No TTM
18 <sup>th</sup> Apr'19 – 26 <sup>th</sup> Apr'19	ANZAC Shutdown	Northland wide	No TTM
<b>MAY</b>			
<b>JUNE</b>			
31 <sup>st</sup> May'19 – 4 <sup>th</sup> Jun'19	Queen's Birthday Shutdown	Northland wide	No TTM
7 <sup>th</sup> Jun'19 – 8 <sup>th</sup> Jun'19	NZ Hearts Street Appeal	Dargaville Town Centre	Footpath Collection
<b>JULY</b>			
<b>AUGUST</b>			
<b>SEPTEMBER</b>			
27 <sup>th</sup> September '19	Arthritis New Zealand Annual Appeal	Dargaville/ Mangawhai Town Centre	Footpath Collection
<b>OCTOBER</b>			
25 <sup>th</sup> Oct'19 – 29 <sup>th</sup> Oct'19	Labour Weekend Shutdown	Northland wide	No TTM
11 <sup>th</sup> & 12 <sup>th</sup> October'19	Annual Pink Ribbon Street Appeal	Dargaville Town Centre	Footpath Collection
<b>NOVEMBER</b>			
<b>DECEMBER</b>			
19 <sup>th</sup> Dec'19 – 6 <sup>th</sup> Jan'20	Christmas Holiday Shutdown	Northland wide	No TTM
TBA	Ruawai Christmas Parade	SH12/Ruawai Wharf Rd	Mobile Activity
TBA	Dargaville Christmas Parade	Victoria St Dargaville	Temp Road Closure/Detour

DATE	EVENT	LOCATION	LAYOUT
TBA	Mangawhai Christmas Parade	Molesworth Dr Mangawhai	Mobile Activity
TBA	Maungaturoto Christmas Parade	SH12 Maungaturoto	Temp Road Closure/Detour
TBA	Northern Bass	Settlement Road	One-way Detour

- Pending Council approval

