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This month there are two parts to the report 

� � � � � � � � �  	 � � � � � � � � � � � � � � � �

 (a) Summary of Activity 

 (b) Looking Forward 
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 (a) Dashboard 

 (b) Assets Contract Acceptances 
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Kaipara District Council’s success in being registered as a Building Consent Authority was 

acknowledged recently by the Minister of Building and Construction Shane Jones who presented 

Council with its Registration Certificate at a ceremony on 4 July.  Kaipara is the 46th of the country’s 85 

councils to be successfully accredited and registered and the result reflects three years of upgrading 

and change while at the same time maintaining normal operations.  

The Building Consent Authority Accreditation and Registration Scheme is among Building Act 2004 

reforms aimed at ensuring buildings are built right first time.  It focuses on strengthening the building 

process at the consent processing, inspection and approval stages - making sure that councils have 

appropriate systems and processes, resources and equipment, and improved technical capability to 

do the job properly.   All 85 councils must be accredited and registered as building consent authorities 

by 31 March 2009 or have transferred their building control functions to an accredited and registered 

building consent authority. 

In gaining accreditation Council staff have had to establish and train for the extensive documentation 

required, including establishing a comprehensive procedures manual specific to Kaipara.  The process 

also involved a thorough accreditation process undertaken by International Accreditation 

New Zealand.  It has come at a cost, with approximately $180,000 spent over the three years to 

upgrade systems and processes.  Also the Council’s Building Team has increased from three 

inspectors to five plus two administration support staff, reflecting the fact that it is now a much more 

involved process to assess a building consent application. 

Presenting the framed Registration Certificate, the Minister praised Kaipara for meeting the target date 

for registration while a number of other councils had needed an extension of time.  He said Kaipara 

had achieved the task of converting Central Government legislation, “into local reality”.  The Minister 

promised a period of consolidation after all councils became registered but also promised to look at 

reducing restrictions to facilitate small building alterations. 

While there may be signs of a slowdown in building around the country, this is not reflected in the 

number of building consents processed at Kaipara in the 2007/08 financial year, being greater than in 

either of the previous two years.  Having passed the accreditation/registration milestones, the Building 

Team can now concentrate on improving turnaround times for building applications, and further 

streamlining of systems. 
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A police officer will be based full time at Ripiro Beach for six weeks 

next summer in a joint initiative involving Dargaville Police and 

Kaipara District Council. 

Dargaville’s Youth Education Officer, Senior Constable 

Ian Anderson (pictured right) will operate from Baylys Beach, 

starting just before Christmas and will cover the whole length of 

Ripiro Beach from Maunganui Bluff to Pouto.  Senior Constable 

Anderson will enforce road rules with special emphasis on safety 

and also maintain a close working relationship with Department of 

Conservation and the Ministry of Fisheries. 

Announcing the arrangement, the first for Ripiro Beach, Kaipara 

Mayor Neil Tiller and Dargaville Police Senior Sergeant Sue Leach 

acknowledge growing concern over vehicles and behaviour on 

beaches and dunes, involving both safety and the environment. 

Senior Constable Anderson is keen to start and especially wants to develop a close working 

relationship with the beach communities.  The officer with 15 years police service is well qualified for 

the position, having grown up at a beach and filled a similar role at beaches in the Wairarapa.  He has 

extensive 4WD experience and has passed an instructor’s course in diving.  While police provide the 

personnel, Kaipara District Council is providing the officer with accommodation, which will be 

signposted.   

Work is also continuing toward solving other complex problems concerning the coast which include 

the present jurisdiction situation where Kaipara District Council is responsible above high tide and the 

Northland Regional Council (NRC) and Department of Conservation (DOC) below. 

Kaipara District Council is working closely with NRC; which has taken a leading role in addressing the 

matter on a regional basis - plus DOC and the Police to produce a long term solution.  Both Council 

and Police are keen that the policing at Ripiro Beach should involve the community as much as 

possible.   

The Police presence will make a big difference to public behaviour.  Council is keen to also see 

meetings arranged with communities to allow them to identity issues and suggest local solutions.  It 

hopes this will help produce a community buy-in which will assist in changing behaviour. 

( */  � � � � � 
� �  " � � �

Ollie 180’s, Ollie 360’s and Ollie super highs (all skating tricks) are that much closer to reality in 

Mangawhai where good process is being make by the Project Steering Group set up to develop a 

Youth Zone in the Mangawhai area.  The Project Group was formed following Council’s decision to 

fund the development of plans for this facility which in turn stemmed from the overwhelming number of 

submissions received during the public consultation process for the Annual Plan.  A meeting was held 
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in Mangawhai and those interested were invited to attend and it was from this initial meeting that the 

Steering Group was formed. 

The Steering Group is representative of the Mangawhai community and includes a number of much 

younger members than is perhaps normally seen on your average steering group.  It meets fortnightly 

and each committee member has delegated areas of responsibility.   

The Group held an open day at the Mangawhai Club and invited young people from the Mangawhai 

schools along where a display of the different types and designs of skating equipment was held to 

further discuss and explore what the facility may include.  These will be used in discussions with 

potential developers to assist in developing an overall concept for the area.  The Group is now looking 

at the options available to it to form either a Trust or Club or something similar which then allows it to 

apply for funding from various organisations.   

Further work continues to be done on the proposed location of the facility, fund raising and developing 

an ‘expression of interest’ for the initial development of concept plans.  Consideration is also being 

given to the possible provision of other outdoor activities to be associated with the facility.   

( *0  $ � � # � " � � � � � 	 � � � � � �

Sewer reticulation construction has now been underway for six months.  Progress in June has been 

steady with approximately one third of the gravity and low pressure sewer reticulation complete.  The 

earthworks for the treatment plant site has commenced as has further geotechnical assessment of 

potential dam sites on the Brown Road farm that may reduce construction costs.  Five of the eleven 

pump stations are at varying stages of construction.  Low pressure grinder pumps have arrived.  A 

mail-out of grinder pump information packs to owners of properties to be serviced by grinders is being 

prepared.   

Reinstatement of sewered areas is ongoing and once Earth Tech is satisfied with the level of 

reinstatement landowner sign-off will be sought.  Feedback from community is mixed, with some minor 

complaints but also some positive comments regarding one gang in particular.  

Earth Tech’s present advice is that the current scope of works will be completed by August 2009 with 

initial areas having wastewater services by April 2009.  However, progress on finalising the design of 

the modified treatment plant location has been slow and we remain concerned that Earth Tech may 

not meet these timeframes.  

Modifications: 

At this time, we have agreed Modifications with Earth Tech totalling $516K.  These Modifications 

cover: 

� Design of all house drainage works (this involves the employment of a plumber/house drain 

designer by Earth Tech for approximately 12 months). 

� Design of additional sewerage to connect areas developed in the last six years plus those existing 

areas that are now less remote due to development  



 

2002.02.09 
CE report July 2008 Part 1.doc 

yh  

5 

Please note that these Modifications cover investigation and design costs, consent variations, 

geotechnical and survey costs only.  Once this has been completed we will be requesting firm pricing 

for the agreed additional scope. 

The relocated treatment plant Modification will involve a time and cost claim as per the Contract.  We 

expect to complete negotiations regarding this in the next month. 

Status  

Of the 1,450 properties formally notified of intent to enter private property to construct the sewerage 

scheme, twelve objections were received.  Six objections relating to three separate issues remain 

unresolved. 

The Project Team aims to reduce costs by further investigating potential dam sites on the farm.  Final 

decision will be made by September 2008 to allow design and construction of the dam and pipeline 

over the following summer. 

( *1  � � � � � � # �, � � " � � 2 �

Recent weather has hammered the District however the roading network which has coped well as it 

was prepared carefully to withstand the potential winter blast.  This is the time of year when our fragile 

roading network can quickly waterlog and instead of corrugations we are plagued by potholes and 

slips.  The last month saw some periods of very heavy rain and although the surface of our roads 

dried quickly most roads are saturated and will stay this way throughout the winter months. 

Our roads are standing up well considering the ever increasing vehicle numbers particularly heavy 

vehicles using our roads.  Most project work has been completed in the previous month allowing us to 

concentrate our resources on carriageway strengthening and reshaping to prepare the roads for 

winter. 

The coming year will see a significantly increased budget to deal with drainage issues.  A considerable 

amount of time and effort has gone into identifying in detail where the problems are with our 

stormwater drainage and the main thrust this coming year will be to manage our stormwater 

effectively.  To do this we intend to extend the network of roadside drains, repair or replace defective 

culverts, work closely with landowners to ensure water is cleared from the pipe outfalls and not 

ponding close to the road.  This is a huge task but if we address the stormwater problem the job of 

maintaining a good quality road network and improving it becomes so much more achievable. 

What are we doing well …  Listening to what people want today and balancing that with what they 

will need tomorrow, identifying problems or potential problems early and being proactive in our 

approach to resolve issues arising, so minimising any cost and disruption caused. Taking ownership of 

problems and seeing them though to a successful conclusion. 

What do we need to work harder at ...  We need to facilitate a more responsive process for those 

working with us by presenting relevant information or instructions for extra work in a timely manner.  

To achieve this we will increase our utilisation of Council’s upgraded Help Desk facility. 
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Contract Project Name Tender Closes Work Start Work Finish 

KDC AWPT Projects 2006/07    

515 Tinopai Road 26 October 2006 December 2006 Complete 

KDC AWPT Projects 2007/08    

552 Mangawhai Heads Road West Closed 5 November 

2007 

Complete 

553 Tinopai Road 4 December 

2007 

14 January 

2008 

Complete 

554 Tangowahine Valley Road 13 November 

2007 

1 December 

2007 

Complete 

555 Trounson Park Road Closed 5 November 

2007 

Complete 

556 Pahi and Matakohe East Road 27 November 

2007 

14 January 

2008 

Complete 

557 Ararua and Poyner Road Closed 5 November 

2007 

Complete 

558 Paparoa Area AWPT 7 May 2008 14 May 2008 October 2008 

KDC RDF AWPT Projects 2007/08    

567 Pouto Road North (two separate 

sections) 

13 December 

2007 

7 February 2008 Complete 

568 Pouto Road South (six separate 

sections) 

13 December 

2007 

14 January 

2008 

30 October 2008 

KDC Seal Extension Programme 2006/07    

521 Intersection sealing on Mt 

Wesley/Mahuta Rd and Aranga 

Coast/Waitapu Rd 

Closed 28 June 2005 Complete 

518 Intersection sealing on Paparoa-

Oakleigh/Hook, Charity Hill/Lutrell 

& Redhill/Mahuta 

Closed 28 June 2005 Complete 

KDC Seal Extension Programme 2007/08    

565 
Garbolino Road 14 February 2008 14 March 2008 30 October 2008 

 
Baldrock Road (R - fund)  30 May 2008 September 2008 November 2008 

552 
Golden Stair/Causer Road, 

Omana/Girls School, Paparoa 

Station Road Bridges 

7 May 2008 September 2008 30 October 2008 

553 Oparakau Road RP 1570 & 2281 

bridge approaches, Dunn/Rehia, 

Access/Greenhill & 

6 December 

2007 

14 January 

2008 

30 October 2008 
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Contract Project Name Tender Closes Work Start Work Finish 

Access/Oparakau intersections 

sealing 

554 Paradise RP 6711, Kirikopuni 

Road RP 8225 bridge 

approaches, Omana/Pukehuia, 

Kirikopuni / Summerville & 

Hoyles/Waller intersections 

sealing 

13 December 

2007 

14 January 

2008 

Complete 

 Maropiu Settlement RP 1492 & 

Opanake Rd RP 10567 bridge 

approaches sealing  

Closed 5 November 

2007 

Complete 

 Horniblow RP 1132 bridge 

approach sealing 

13 December 

2007 

14 January 

2008 

Complete 

 Tokatoka RPs 6914, 11436, & 

11869 bridge approaches and 

Ararua/Porter intersection sealing 

13 December 

2007 

14 January 

2008 

Complete 

KDC Bridge Replacement Programme 

2006/07 

  

455 Cove Road bridge repair Closed 28 June 2005 Complete 

535 Paparoa-Oakleigh Rd Bridge 180 Closed 5 November 

2007 

Complete 

503 Wairere Road bridge 318 OnTrack Liaison   

 Central Road bridge 47 OnTrack Liaison   

KDC Bridge Replacement Programme 2007/08  

 Omana Road bridge 158 

replacement 

OnTrack Liaison   

KDC Bridge Maintenance Programme 2007/08  

 Various Invite 1 February 2008 Ongoing 

KDC Minor Safety Programme 2006/07    

546 Molesworth Drive safety footpath EcoCare Liaison   

543 Insley (Tomarata) Rd footbridge 13 June 2008  Further funding 

required 

September 2008 

548 Matakohe Museum entranceway In Design   

KDC Minor Safety Programme 2007/08    

563 Ruawai Safety Footpath and 

Cycleway 

19 December 

2007 

7 January 2008 Complete 

 Tomarata/Clarke Rd curve easing 

& slip repairs at Oruawharo Road 

28 February 2008 March 2008 Complete 
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Contract Project Name Tender Closes Work Start Work Finish 

 Mangawhai Road Carter Road 

Curve Easing 

On Hold   

522 Komoti Road Safety Footpath 

Protection  

Resource 

Consent 

Submitted 

TBA TBA 

 School Bus Routes Unsealed 

Roads Widening 

Invited Commenced Complete 

 Montgomery Avenue Traffic 

calming Devices 

Invited Invited Council Approval 

Required 

 Widen narrow crest and corners - 

Redhill & Te Maire Roads 

Invited Commenced Complete 

 Bridge guardrailing (7 bridges - to 

be advised) 

March 2008 April 2008 Complete 

522 Sight benching of dangerous 

corners (Projects to be advised) 

Ordered Work March 2008 Complete 

 Streetlight improvement Invited April 2008 July 2008 

KDC Reseals 2007/08    

549 Reseals 2007/08 Closed 3 December 

2007 

Complete 

KDC Slip Repairs 2007/08    

 Omamari Road RP 940 (July 07 

slip) 

18 December 

2007 

7 January 2008 Complete 

 Station Road Dargaville Invited February 2008 Complete 

 Mangawhai Road RP 2690 (July 

07 slip) 

Funding 

Approved 

TBA TBA 

 Paparoa Oakleigh Road RP 1340 

(July 07 slip) 

Funding 

Approved 

TBA TBA 

 Paparoa Oakleigh Road RP 4870 

(July 07 slip) 

Funding 

Approved 

TBA TBA 

 Tinopai Road RP 7600 (Historical 

slip) 

Funding 

Approved 

TBA TBA 

 Tinopai Road RP 7700 (Historical 

slip) 

Funding 

Approved 

TBA TBA 

 Pebblebrook Road RP 100 Funding 

Approved 

TBA TBA 
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KDC Unsubsidised Footpath 2006/07    

559 Moir Street between Domain and 

Village in conjunction with SW 

upgrade 

15 March 2008 May 2008 October 2008 

KDC Unsubsidised Footpath 2007/08    

 Portland Street - Beside 

Dargaville Primary School 

New Project 

08/09 

  

 Gibbons Road to Sports Complex 13 December 

2007 

7 January 2008 Complete 

 Ngatoto Road 13 December 

2007 

December 2007 Complete 

KDC Unsubsidised Construction Programme 2006/07   

 Marine Drive Invited December 2007 Complete 

KDC Wastewater 2007/08    

528 Dargaville WWTP Consent 

Renewal/Upgrade 

Closed 1 May 2007 Complete 

 Maungaturoto WWTP Consent 

Renewal upgrade 

Closed June 2008 February 2009 

KDC Water 2006/07    

 Maungaturoto - Baldrock Dam 

Pipeline 

Closed TBA TBA 

KDC Stormwater Programme 2006/07    

559 Moir St Stormwater improvement 28 February 2008 Currently 

Awaiting Pipes 

October 2008 

 Ripiro Drive drain (Baylys Beach)  14 February 2008 TBA TBA 

 Edward Street (Day to Victoria St) 30 June 2008 July 2008 September 2008 

KDC Stormwater Programme 2007/08    

 Hokianga Road from Panorama 

Avenue to Cobham Avenue  

Deleted   

 Completion of stop banks at boat 

club 

Invited  May 2008 Review Solution 

 Piping of open drains on Insley 

Street 

July 2008 September 2008 December 2008 

 Estuary Drive detention/treatment 

pond 

On Hold   

 Coastal outfalls TBA TBA TBA 

 Piped outlet from Pohutakawa 

Place and Quail Drive  to 

Molesworth Drive 

Design 2008 TBA TBA 
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We are expecting imminent advice from Land Transport New Zealand (New Zealand Transport 

Agency as of 1 July 2008) regarding the Capital Works programme.  The Capital Works programme 

includes Seal Extensions, Bridge Replacements, Minor Improvements (previously Minor Safety 

Works), R Fund Projects and RDF Projects.   

Whilst the R Fund projects have largely been decided and approved by the Regional Land Transport 

Committee (District and Regional Councils plus Transit), the RDF projects will need to be prioritised 

with representatives from the East Coast Region.  The RDF prioritisation process will be completed by 

the end of July and will involve representative of forestry companies and the various councils. 

The investigation work for the Preventative Maintenance and Emergency Works have been carried out 

and design is now progressing.  

/ *(  $ � � � � � � � � 	 � � � � � � � � 	 � � �

Network 

Condition 

The network is in good condition despite heavy weather during the month. 

Unsealed 

Pavements 

With the current wet weather, grading is restricted to light cuts on roads with 

sufficient metal, with attention to cut-outs to get rid of surface water. Heavy Metalling 

has been competed on Baylys Basin Rd, Porter Rd and Settlement Road. 

Extensive maintenance metalling at around 8-12,000 m3 during the month.  This will 

be suspended towards the end of the month and commenced again in spring. 

Sealed 

Pavement 

Up to four maintenance crews out patching sealed and unsealed potholes as matter 

of priority, with special attention to bridge approaches. 

Drainage Culvert replacements, repairs and clearing.  A number of old displaced butt jointed 

culverts are been replaced. 

The concerted effort on culvert and general roadside drainage is continuing with an 

emphasis on alleviation of known heavy rain problem areas with the view to 

minimise surface flooding. 

One excavator in each area is engaged in full time water tabling. 

Vegetation 

Control 

The required vegetation cutback has almost been completed this month. 

Emergency 

Slip Repairs 

Storm Damage. Two slumps on Mangawhai Rd, a serious slump on Pukenui Rd, 

and old slumps on Paparoa Oakleigh moving again.  Omana Rd is to be widened 

near the ford.  Otherwise minor slips and fallen trees only. 

A small slip on Kaiwaka Mangawhai Road was cleared and rock spalls placed on 

the embankment. 
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Ordered Works Work is generally been reduced as winter sets in. 

Minor bridge repairs are continuing. 

Flood Protection. The final short section on east side of Dargaville Boat Club is 

being investigated for a low cost solution. 

Minor Safety - Hoyle Road sight benching completed. 

Safety barriers installed on bridge on Gibbons Road. 

Minor Safety Armco railing of selected bridges has been completed. 

Financial End of year on target (1% over budget).  $186,000 will be carried forward as a first 

charge on 2008/09 financial year. 

Performance 

Evaluation 

Performance is in the Average to Proactive range. 

/ *�  � � � � � � � � # � � � � � � � 	 � � � � � 34� � �

All resealing works were completed in February for the 2007/08 Financial Year. 

/ */  � � � � ' � � � �$ � � 2 � � # �� � � � � � 	 � �

All works are complete for the 2007/08 Financial Year. 

/ *0  &�#� � �$ � � � � � � � � 	 � � � � � � � � 	 � �

Only critical replacement signs have been replaced in this month due to Budget restrictions.  

Land Transport New Zealand has advised that the RAPID numbering signs can be replaced under this 

category.  This will impact on the 2008/09 signs replacement budget. 

/ *1  &� � � � � � � � � � � � � � �

Works are completed on the majority of Intersection and Bridge Approach sealing with all ongoing 

projects suspended due to weather.  These will be completed prior to October 2008.   

Various sections of the Garbolino Road project were stabilised in June to allow over-wintering.  The 

majority of earthworks and pavement works have been completed.  The contract has been suspended 

to allow the final pavement construction to be completed in the spring.   

A further contract has been let for Intersection and Bridge Approach sealing.  This will advance the 

programme in the 2008/09 year and will be complete well before Christmas 2008. 

/ *5  � � # �� � � � �6 � � � � � � ' � � � � � � � 7� 	 � � �

The Poutu Road North has been completed.  The Southern Poutu Road contract will be suspended 

over winter to allow completion of the seal coat on the final sections. 
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/ *3  � 89
 � � � � � � � � 7� 	 � � �

The contract for the initial section of Baldrock from State Highway 1 to Gibbons Road will be tendering 

during July for commencement in September 2008.  Liaison with land owners in June has delayed 

tendering of the contract as some encroachments are being rationalised with adjacent land owners.  

The final stage of Baldrock Road is yet to receive Land Transport New Zealand funding approval.  A 

decision was expected in June but has been delayed. 

/ *�  - � � � # � � � � � � � 	 � ' � � � � �

The Paparoa Oakleigh Bridge is now open to traffic with the approaches operational.  The surfacing 

will be prepared for sealing. 

We have approval from OnTrack for the letting of the Wairere Road Bridge 318 and this will let this 

month subject to confirmation from the preferred tenderer.  This approval will allow finalisation of the 

Central Road and Omana Road Bridges, these being similar in design to the Wairere Road Bridge.  

/ *:  $ �� � � � � ' � � � � � ' � � � � ;$ � � � � �&� � � � � �< � � 2 � %�

Final estimates for the Insley Street pedestrian bridge indicate that the project will exceed the limit for 

Minor Improvement Works and further funding will need to be found.  This follows liaison with the 

school and community.  Funding options have been investigated in June and a submission will be put 

to the new Agency in July. 

/ *( �  &� � � � � �=�# � � � � # �

The Street Lighting upgrade is 50% complete and is expected to be completed in July.  Northpower 

has been undertaking this work for Council.  Some additional sites have been added following 

discussion with the community during the Open Forums.  

A prioritisation process will be developed for 2008/09 financial year considering amenity, security and 

road safety issues. 

/ *( (  > � � 
 ? � � � � � � � � � � � � � � # � � � � # � � ' ' � �

The Gibbons Road footpath has been completed. 

The proposed footpath on Moir Street will be completed as part of the ongoing stormwater contract.  

This has been awarded but the contractor is waiting for pipes to be manufactured due to a shortage in 

supply for 900mm pipes. 

0 < � � � � �&
 � � � � � � � � �< � � � � " � � � � �

The contract is progressing well.  Several significant projects have been completed with renewals and 

maintenance work of existing schemes completed to time and budgets.  The Contractor is now 

working with Council’s Engineers to develop next year’s programme in line with the Draft Annual Plan. 
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0*(  < � � � � �&
 � � � � �

0*( *(  � 
 ? �� 	 �@� � � � � � � � � 2 �$ � � � # � ' � � � � � � � � � � ; � @� $ � � %�

The Capital Assistance Programme (CAPs) applications for Ruawai and Glinks Gully are ready 

for submission.  There is potentially 90-95% funding available for water treatment plant 

upgrades, which is based on Kaipara’s high decile ratings. 

PHRMPs have the purpose of identifying health risks to water supplies and look to develop 

methods of reducing risks or ensuring that contingency plans are in place to protect the public if 

an adverse event was to occur.  These have been used to develop the upgrade proposals in the 

Draft Annual Plan and the forthcoming LTCCP.  These upgrade plans could receive significant 

subsidy should the Annual Plan confirm these programmes. 

PHRMP’s for Dargaville and Maungaturoto have been resubmitted to MOH for final approval.  

We are currently waiting final approval of these plans. 

0*( *�  $ � 
 � # � � 
 � � � � �< � � � � �&
 � � � � �

Consent applications for the renewal of water supply takes have been completed and are 

currently being lodged with the Regional Council.  A timetable for processing the applications 

has not yet been determined. 

The reticulation network model has been finetuned with the areas of the network in need of 

repair or improvement being identified. 

The pipe and valve renewals have been completed for the current year.  With a further 

programme planned for the coming year. 

Additional water meter readings have been undertaken to assess the location of water loses.  

This established a programme for a further more detailed study to be undertaken in the new 

financial year. 

Condition and capacity assessments of the network and valves are ongoing.  Control systems 

assessments have been completed.  These studies will be combined in preparation for the 

Asset Management Plan review later in the year. 

0*( */  � 
 � " � � �< � � � � �&
 � � � � �

Monitoring of the filter backwash discharge to determine the quality of the discharge for the 

consent application has been completed with a consent application lodged with the Regional 

Council. 

A short-term (five year) consent has been sought for the groundwater take to ensure that the 

current take has an appropriate consent.  Once the details of proposed upgrades are 

determined, a long-term consent will be sought. 

The application to the Ministry of Health for funding of the Ruawai water upgrade is on target.     
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Upgrading of instrumentation and monitoring equipment at the treatment plant has been 

ongoing in June.  These measures have focused on upgrading plant equipment to ensure more 

reliable treatment in terms of the new Drinking Water Standards. 

The supply security of the Baylys Beach has been investigated.  This indicates that a pipeline 

upgrade will be favoured over the reservoir upgrade.  In order to determine the replacement or 

upgrade programmed sections of the main have been sent for testing.  Due to workload at the 

laboratory the results not expected back until August.  This will not unduly impact on the 

proposed upgrade programme. 

Consultation continues regarding possible other sources.  A brief is currently being prepared for 

release in the 2008/09 year to study potential water sources. 

Renewals work involving the maintenance of culverts and bridges on the raw water pipeline is 

underway and will continue with replacement of the raw water line commencing from the 

Dargaville end of the line.  This work will progress into the new financial year. 

The water loss programme has commenced with leak detection progressing. 

Capacity assessments have been made of critical control systems with a remedial action plan 

developed.  Upgrades have commenced in June.  Most extensive works will be deferred until 

the next financial year. 

0*( *1 ) � � � 2 � �) 
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Tenders for the contract to upgrade the water supply system in order to meet drinking water 

standards closed on 4 July.  Tenders are currently being evaluated. 

0*( *5 $ � � # � " � � � �< � � � � �&
 � � � � �

A programme for installing telemetry and monitoring equipment to meet consent condition 

requirements is currently being developed. 

0*�  , � " �&	 � � ' � � � � � � � � �# � � � � � � �

Scoping documents have been drafted for investigations for a new scheme for Kaiwaka.  The proposal 

to include Mangawhai has been put on hold. 

0*/  < � � � � " � � � � �
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Monitoring of the systems performance is continuing.  Performance has varied, with the last set 

of results received being acceptable.  EcoCare is expected to replace this plant.   

0*/ *�  $ � 
 � # � � 
 � � � � �< � � � � " � � � � �&� � � � ' �

The civil construction component of the upgrade has now been put out for tender.  This tender 

includes site preparation, earthworks and the construction of a tidal discharge storage pond.  
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The detailed design of the storage pond has been amended to minimise any additional work 

required as a result of geo-technical issues.  Negotiations are currently underway to secure an 

appropriate and local site for the deposition of excess soil from the civil works. 

This project is on track for completion during the summer construction period. 

0*/ */  6 � � # � � � � � � �< � � � � " � � � � �

A revised boundary for the Dargaville Drainage District has been developed and is currently 

being reviewed by Staff.  This will allow consideration of the Colville Road sewer extension.  In 

addition Council’s engineers are currently assessing the effectiveness of the current plant 

upgrade to determine how many additional users can be added to the plant.   

Testing of the pond effluent indicates that desludging of the pond should be undertaken sooner 

than later.   

A consent application to desludge the oxidation pond and the maturation pond has been lodged 

with the Regional Council.  It is expected that this application will be notified.  The application 

anticipates that de-sludging will occur during the summer months. 

0*/ *0 ) � � � 2 � �) 
 � � � �

The reticulation renewals including pipe replacements are complete. 

0*/ *1 ! � �+ � � 
 � 
 �

Monitoring indicates that the plant is operating in terms of its consent. 

0*/ *5 + � �" � 2 � �< � � � � " � � � � � � � � � � � � � � � � � " � � �

The consent application to replace the expired discharge consent at Kaiwaka Wastewater 

Treatment Plant it is expected that a new application will be lodged by the end of this month. 

0*/ *3 ! � � � � � � �6 � ' � � � �< � � � � " � � � � �6 �� 	 � � � # � � � � � � � � � �

A dedicated telephone line into the telemetry on the upgraded wastewater treatment plant is 

now operational.  This allows direct remote interrogation of the system to ensure that it is 

performing appropriately.  Monitoring data to date indicates that the system is functioning well. 

A consent application to renew the water take consent and the discharge consent for the 

wastewater treatment system at Pine Beach camping ground has been lodged with the 

Regional Council.    

0*/ *�  ) � � � 2 � �) 
 � � � �&� " � � � � � � � � � � � � �

Investigations have identified that the extension of the scheme will require a much expanded 

disposal area.  This will require significant changes to the consent.   This questions whether the 

extension can proceed.   

Further investigations will be undertaken in the 2008/09 Financial Year to determine the 

appropriate mechanism for extending the scheme.  This will need to consider the implications of 

costs on existing, proposed and future users. 
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Identification of projects for the 2008/09 year is now proceeding with some preliminary design required 

to establish scope of projects.  A list of projects will be presented to the August Council meeting. 

Tenders have been called for the Edward Street Improvements.  This was delayed due to discovery of 

additional services that has necessitated design. 

Work has been undertaken to the east of the Boating Club to close the remaining gaps in the 

floodwall.  Discussion on how to close the final gap at the boat ramp is ongoing.  Currently a sandbag 

option is considered appropriate as the level of risk is low and the breach in likely to be only one sand 

bag in height. 

The Hokianga Road (Cobham/Panorama) Improvements has been deleted as investigations have 

identified that these issues have been resolved as part of road maintenance activities. 

1*�  $ � � # � " � � � �

Liaison is ongoing with EcoCare regarding all stormwater projects in the Mangawhai area.  This has 

identified works in the Cullen Street area that will be undertaken by Earth Tech to address localised 

stormwater management. 

A second issue in the Taranui Place area is to be discussed with residents in July.  Whilst Council will 

assist in facilitating a solution, it appears that poor control of stormwater on private property has 

caused issues that will require several residents to agree to a localised solution. 

The Moir Street contract for piping the drains past the Domain has been awarded but commencement 

has been delayed due to supply difficulties with the 900mm diameter pipe.  It is expected that supply 

will result in delays of up to three months.  The project includes the construction of the footpath above 

the stormwater drains.  The footpath extends from the existing footpath through to the Domain. 

The Insley Street works have been programmed for next financial year with commencement 

programmed for September 2008.  Liaison is continuing with the school regarding the additional 

issues raised in their Annual Plan submission. 

The Design of the Pohutukawa Place Overland Flowpath has commenced with no work planned for 

this year. 

1*/  - � � � � � �- � � 	 � �

Design options to incorporate the Vodanovich property into the current work programme have been 

finalised.  These options contain the expenditure within limits previously established by Council.  The 

contract for work on Ripiro Drive is on hold as whilst the lowest price is a competitive price is exceeds 

the available budget.  We are currently developing a plan to stage works to match current budgets. 
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The interim landfill capping construction has ceased for winter.  This re-contouring has been 

successful in diverting stormwater away from the landfill.  Further work is planned once the refuse in 

the old landfill has settled. 

The post-closure plan is now being developed.  A meeting with the liaison committee is programmed 

for July 2008.   

5*�   " � 2 �� � �=� � � � � � �4! � � � � � � � �&� � � � � � �

Liaison with landowners of potential Transfer Station sites has been ongoing.  Discussions will be 

recommenced in August. 

An interim contract has been implemented to allow Kauriland’s to operate the site until a Council 

owned site is operational.  Council would re-tender a modified version of the Hakaru Transfer Facility 

contract document for the operation of this new site. 

3 =� � � �6 � � � � � # � �
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The floodgate outlet from the spillway drain into the Kaihu River has been cleaned out to make repairs 

to the floodgate door.  While fitting a new door sealing ring the door and wing wall assembly was 

found to be collapsing.  This will require repairs in the summer months.    

3*�  + � � 
 � 
 �6 � � � � � # � �6 �� � � � 	 � �

An application is to be made to Northland Regional Council to obtain resource consent to install a new 

floodgate in the Kopuru District. 

3*/   " � 2 �� � � � � � � � �6 � � � � � # � �6 �� � � � 	 � �

Due to weather conditions the installation of the new floodgate has been put on hold.  The 

repositioning of the flood gate requires substantial stopbank earthworks which will need to be done to  

completion once started. 

3*0  � ' � ' � � � � - � � 	 � �

On 18 June the Omamari beach stream was machine altered to shift the water flow from the southern 

cliff face direct to the low water mark.  This was done to protect the cliff face from slipping and also 

lower the water level in the creek.  To date with extreme weather conditions the stream has remained 

in this position. 
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At a meeting with district members it was agreed that there may be factors below the Pukehui bridge 

which are having an adverse effect on water flow at flood times.  The meeting agreed a committee of 

D Webster, L Burgess, D McGowan and K Allen would work with the Land Drainage Co-ordinator to 

investigate this problem.  It was accepted that the outcome of the investigation may require a report 

from a consultant Hydrologist Engineer.  This may result in the drainage district account running into 

deficit this financial year if maintenance costs remained the same.  It was proposed that any initiative 

for a rate change be ready by the end of December 2008 for Council consideration. 

3*5  � � 
 � � �6 � � � � � # � �6 �� � � � 	 � � � �

Breast work repairs have been made to sections of drain bank slipping on Tramline Road.  This work 

involves piling and fitting timber panels.  A further 10 metre section is to be done when Northpower 

and the digger contractor are available.  Machine cleaning of Drain No 4 Hodgson Road to State 

Highway 12 has done also a small section on the corner of Access Road and Dunn Road (Drain 26). 

We are still waiting on the long reach digger to start work on flood gate No 2 outlet to make repairs to 

the floodgate door breastwork.   

3*3  $ � � � � � � � � 	 � � � � � � � � � � � �=� � � � � � � � �

Closed landfill sites have been inspected with only minor remedial works required for resource 

consents.  Maintenance works required at Te Maire, Kaiwaka and Parawanui have been completed.  

The Tinopai site requires the drainage channel around the site cleaned and fallen trees removed when 

the weather permits.   

�  � � � ' ' 
 � � � � �9 � 	 � � � � � � � �
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The upgrading and refurbishment of Council’s Social Housing Units in Awakino Road has been 

completed with all tenants now back in their flats.  Two mobility units designed for people with 

disabilities have also been installed as part of the upgrade.  All the units are now fully occupied with 

tenants happily enjoying the benefits of the upgrade work carried out.   

Council contractors are now working on the Council’s Kauri Court Flats which can also be found in 

Dargaville, with discussions underway with  tenants in Ruawai Flats, to look at possible start dates for 

the work there.  This is likely to begin in mid August 2008.  

:  � � 	 � � � � � � � �
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Coastal Walkway Project, Heads Surf Beach to Wintle Street Camping Ground Portion 

The walkway connection between the Alamar North (or Wintle Street) camping ground and the Heads 

has had some specific analysis which began with a recent walk over by the Project Steering Group, 
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Kris MacPherson of SOUL Environments and KEA Consultants (Surveyors) to understand exactly 

where there are barriers to establishing a walkway immediately. 

This has resulted in the recognition that there are legal boundaries between private lots and the 

reserve that need to be confirmed and KEA is undertaking this survey work now.  Locals have been 

informed in writing that this will be happening. 

: *�  - � � � � � �) � � A� � # ��

Reserves and Conservation Act Notices have been placed in the newspaper for Council’s Kopuru 

Domain in the Glinks Gully, Redhill area and Whenuanui reserve in Ruawai, in respect of grazing 

leases.  We are now in the statutory time period for submissions on these Notices before the normal 

processes of tendering, evaluation of the tenders and signing of new leases can be done.  These 

areas have been revaluated independently and will be leased at the new commercial lease rates. 

Rental assessments and re evaluations are also being carried out for the grazing of Dargaville’s, 

Waiatua Dam site in Opanake Road and Council’s land surrounding the old Awakino Road dump site 

after which these also will be advertised for g leases. 

Work has begun on renewing the grazing lease around the Council-owned Greenhill Quarry on 

Pouto Road, with the leased area likely to be reduced in size due to the need to upgrade the existing 

roadway and the need for more quarrying area within the site.  Council is awaiting information from 

McBreen and Jenkins (Transfield) before undertaking the resurveying and re-evaluation of the 

property.     

: */  - � � � � � � � � � 2 � �=� � � � � � �

Swimming lessons at Selwyn Park are getting closer by the day, with the hard work on developing the 

pool plans almost completed and ready to go for tender. 

The Kauri Coast Community Pool trust has applied for funding from various organisations for targeted 

items outside of the main pool structures.  The Trust has also indicated with this potential funding 

could come discussions on naming rights for the various items.  A telephone survey has been carried 

out to get information on potential ticket prices for entry into the facility and will be available once the 

Trust has discussed the results of the survey.  This may result in some adjustment to the Trust’s 

business plan. The potential ticket price has been pitched at the low end of the market, and results of 

the survey may show that people are prepared to pay more for the use of this new facility than initially 

anticipated.   

All final drawings associated with the tendering and construction of the pool are to  be sent to Mallard 

Cook and Brown, Quantity Surveyors(QS) in July for final scheduling.  This will take approximately 3-4 

weeks to complete.  It has been agreed to also write in an extra month into the tender/expressions of 

interest process to allow for further discussions between the QS, architect and contractors for possible 

cost savings and staged construction where possible. 
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The development of a new Parks, Reserves and Recreational Facilities contract is well underway and 

due to be finalised and advertised in late July 2008. This new contract has been updated to take into 

consideration increased public expectations on levels of service across the District. The current 

contract is due to terminate in September 2008.    

( �  � � � � � � � # �� � � � � � � � � � � � # �
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A very informative and successful workshop was held at Maungaturoto on Heritage on Wednesday 

2 July.  It was scheduled to also discuss Trees and Hazards, however time ran out.  These topics will 

be workshopped at a later date, yet to be confirmed.   

Council will have their chance to review the draft Zones and Overlay chapters on 16 July workshop.  It 

has been drafted by Council’s consultants Beca, as a result of direction they have received from 

Council.  For example, the draft Rural chapter will include Issues, Objectives, Policies, Rules and 

other Methods.  This is Council’s first chance at viewing what the final District Plan document will look 

and feel like.  However, the document is far from finished, with Council having opportunities to provide 

staff and consultants with feedback on the drafting.   

( � *�  ) � �< � � 2 �� # �� � � � � � �

Councillor Alspach and Policy and Planning Manager attended a meeting of the Working Party on GE 

hosted by Whangarei District Council on Friday 4 July.  It was a very productive meeting, with 

representatives from the following Councils: Far North, Whangarei, Northland Regional, Auckland 

Regional, Rodney, Waitakere and North Shore, and apologise from Auckland City.  An agenda item 

will be appearing at the August meeting to update Council on progress made and proposed steps 

forward.  

( � */  � � � � � � � �� � 	 
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On Thursday 19 June 2008, the Policy Team met with Audit to discuss possible changes to Kaipara’s 

Future – Working Together 2009/19.  There were some agreed changes to be made on the Project 

Plan as the Office of the Auditor General required 15 working days to consider Council draft Kaipara’s 

Future – Working Together 2009/19 and a further 15 working days to consider the final document prior 

to Council adopting it. 

Audit asked that Council make the following available on the dates noted: 

-          Roading and Refuse Asset Management Plans on 3 November 2008; and 

-          Water and Wastewater Asset Management Plans on 8 December 2008.  

Audit has requested that Council rework its Level of Service, Performance Measurement and Negative 

Effects for Kaipara’s Future – Working Together 2009/19 and staff have asked that Council be 

provided with some “best practice” examples from those councils whose Long Term Council 

Community Plans Audit favours. 
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The 2007/08 year has seen a significant improvement in compliance with timeframes for processing of 

resource consents.  A total of 274 applications were processed in the last year.  Of these, 250 were 

dealt with as non-notified applications dealt with under delegated authority, whereas 11 required public 

notification and a formal hearing to determine them (the balance were either publicly notified with no 

hearing, or not notified but with a hearing). 

Of the 195 non-notified delegated decisions issued in respect of applications lodged within the same 

period (ie lodged and decision issued in 2007-08) 177, or 91% were processed within the statutory 

timeframe.  If the 22 consents issued relating to applications lodged in the previous years is added, 

the result is 80%.  This compares with 51% compliance in the previous year.  In the last year when the 

Ministry for the Environment carried out its annual survey (2005/06) the national average figure was 

about 73%.  All this is good news, and shows that Council’s planners have continued to improve 

turnaround times for consents. 

It is interesting to note that while 82% of the 11 publicly notified applications determined by 

commissioners were processed within time, none of these were applications lodged within the same 

year; all were applications lodged before July 2007.  This indicates that generally applications 

requiring such a process are more complicated, and more likely to involve requests for further 

information, or be deferred by the applicant, than non-notified applications.  The total number of 

consents processed is 27 fewer than for the previous year. 

( ( *�  � ' � � # � � 	 � �$ � � � # � ' � � � � �

June was wet and windy with above average rainfall but surprisingly enough, no or minimal damage to 

infrastructure.  A few small slips and trees down but the only big one was the slump on the 

Tomarata-Mangawhai Road which caught a few motorists by surprise.  No damage or injuries 

reported. 

Emergency crews responded to a number of incidents including 11 fire reports. 

1st June Fatal single vehicle crash on State Highway 14 at Racecourse after a police chase  

6 th Helipad required by ambulance for seriously ill patient at Neems Road 

11th Assisted ambulance crew with 19 yr old with chest pains at Wairere Road; another case of 

single manning of ambulances 

13th Rubbish set on fire at car park at Mangawhai Heads 

    Smoke reported in Topuni Forest. False alarm fortunately 

15th Arson of car left on State Highway 14, Tangowahine 

       Scrub fire on side of the road Parore Road West 

16th  Cowshed fire at Girls High School Road, Omana 

17th  Earthquake at White Island advisory notice from Ministry of Civil Defence 

18th  Scrub fire at Ellen Street Mangawhai 

   Chimney fire at Mahuta 
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19th  Driver trapped in car after rolling on Jack Boyd Drive, Mangawhai 

22nd Assist Waipu Brigade with water tanker at house fire on Cove Road 

24th Forest harvester caught fire in Mangawhai Forest 

25th Telecom cellphone site on Brynderwyns struck by lightning 

 Severe Weather Event with impressive electrical storm 

26th Fire alarm at Matakohe Museum; false alarm 

27th/29th Severe weather watch 

( �  � � ' ' 
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Dargaville may have its own Farmers Market if enough support from local producers can be found.  A 

meeting was been held with Enterprise Northland staff, Council staff and a  local business person who 

is interested in developing the concept which, if enough support from local producers for the idea can 

be found, would see a regular Farmers Market take place in the Dargaville or Mangawhare area. The 

idea is to help the local producers and economy by providing an outlet which is sustainable and 

reduces the need to go outside of the local area to buy fresh produce.  It was generally agreed that 

there are enough local producers growing a variety of different things that currently get sold outside of 

the Dargaville area to warrant having a market of this kind.  It is an opportunity for them to have a 

regular local market for their produce while providing local residents the opportunity to delight in 

shopping for fresh produce and is an idea worthy of exploration.  Enterprise Northland staff and the 

local business owner concerned are going to investigate likely local producers to gauge support for the 

idea along with exploring potential sites for the farmers market.      

( /  9 �� � � 	 � �

The principal task during June was the detailed rates calculations which followed the adoption of the 

2008/09 Annual Plan on 4 June.  In addition, Audit New Zealand was on site for one week undertaking 

their interim work on our systems and procedures. 

( 0  � � � � � � � � � 	 
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� �&� � � � � �

The State Services Commission has completed its 2008 Local Government Total Remuneration 

survey based on 2007 Annual Report figures.  This survey is carried out on the basis of Total Revenue 

of the organisation, which for Kaipara is $33,351,000.  The results are: 

Revenue Lower Quartile Median Average Upper Quartile Sample Size 

$21-$35 m $182,600 $209,300 $203,500 $229,200 19 

 
Chief Executive’s Total Cost $ 

Salary 162,577 

Motor Vehicle  25,000 

 $ 187,577 
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I attended the following meetings: 

28 June: Derek Keene, Northland Intersectional Forum 

  Innoflow Technologies 

  Venture Group, regarding Te Uri O Hau 

29 June: Northland Iwi and Local Government Forum 

1 July: Local Government New Zealand Land Transport Working Group 

3 July: Reo George Patuawa-Nathan: Community development 

4 July: Circus Kumarani 

8 July: Big River FM 

10 July: Resolve Group 

  Mangawhai Residents and Ratepayers Association  

11 July: Rodney District Council; EcoCare 

  Lion Foundation 

  BECA 

14 July: Chris Waring, Developer 

15 July: Jim Lockwood, Developer 

17 July: Northland Chief Executives 

18 July: Chandler Fraser Keating 

  Contractors Bonding Limited 

21 July: Northland Intersectional Forum 
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The Community Infrastructure Assets Manager is away until 11 August 2008 

The Development Manager is away for the period 31 July to 11 August 2008 
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27-30 July: Local Government Conference in Rotorua 

31 July: Workshop, Maungaturoto: District Plan Review Parts 1 and 2, follow on from 16 July workshop  

11-12 August: Good Decision-making Course, Ellerslie, Auckland 

13 August: Workshop. LTCCP: Key messages and themes, Community Outcomes statement review 

and vision review 

18-19 August: Good Decision-making Course, Albany, Auckland 

20 August: Targeted Bylaw review  

27 August: Council Meeting 
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