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Mangawhai EcoCare Wastewater Scheme 

Kaipara District Council in Partnership with Earth Tech 

 
For further information please refer to the Project Information Booklet from December 2007, 

or the EcoCare website www.kaipara.govt.nz/mangawhai_ecocare.htm 

How is construction of the wastewater scheme progressing? 

One half of the public sewers have now been constructed and most of the 11 pump stations are 

underway. Earthworks on the treatment plant site are complete and civil construction is planned to 

start next month. Design work for the reclaimed water transfer pipeline and investigation of the 

storage dam on Council’s farm is progressing well, with construction planned for this summer.   

Where are we planning to work next? 

Our website contains a list of streets that have or are soon to be affected by sewer construction.  

Streets will not be removed from this list until reinstatement is complete.  Work will soon begin in 

Molesworth Drive between Estuary Drive and Wood Street including the Wood Street shops. 

The design of private property drains in the Village is progressing well and we will soon move into 

the Heads.  We are focussing on the properties to be serviced by grinder pump initially and 

installation of grinder pumps has now started. 

How is reinstatement going? 

We are endeavouring to progress more quickly with reinstatement now that the weather has 

improved, however priority remains on ensuring that access to property is maintained following 

construction. Reinstating concrete, paving and grass areas follows and finally planting and other 

landscaping works will be carried out.  Once we are satisfied the reinstatement is complete we will 

be seeking your sign-off, however this may be some time off yet as we still need to carry out the 

individual property connections for those eligible to benefit from the sanitary works subsidy.   

When will the scheme be up and running? 

We are programmed to have sewers available to approximately 600 properties by April 2009, 

progressively expanding through to August 2009 for the remaining properties in the initial scope.  We 

then plan to progressively expand to connect more recent subdivisions.   

How do I find out more? 

Rumours are usual for a project such as this, but are not necessary and often not correct.  Plenty of 

information about the project is publicly available.  Please visit our website and contact me for any 

queries, clarifications or for copies of documents or plans of the EcoCare Scheme. 

If you would like to receive these updates direct to your email inbox then please contact 

Melanie Smith – EcoCare Liaison Officer – melanie.smith@kaipara.govt.nz or 09 431 4380 


