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              IN THE MATTER         of the Resource Management Act 1991 (RMA) 

 

AND 

 

IN THE MATTER         of Private Plan Change 78 by Mangawhai Central Limited 

to the Operative Kaipara District Plan 2013. 

 

 

26 January 2021 

 

 

MEMORANDUM 2 OF SUBMITTER CLIVE BOONHAM TO THE HEARING PANEL 

 

 

1. I refer to the Memorandum of the Hearing Panel of 20 January 2021 responding 

to my Memo of 15 January 2021. 

 

Section 41C (4) RMA 

 

2. Paragraph 6 of the Hearing Panel’s Memorandum refers to section 41C(4) of the 

RMA to support its decision on the request for further information.  I suggest that 

the section does not apply to this situation.  The KDC is not “a consultant or any 

other person employed for the purpose”.  Section 41C(4) only applies where a 

consultant or similar is “commissioned to provide a report” on a specific matter.  I 

also suggest that the matter which is the subject of the report must be a matter 

that is part of the evidence and submissions of the applicant.  The authority 

cannot commission a report, for example, on alternative mitigation matters that 

were not included in the original application. 

 

3. In addition the authority did not comply with subsections 41C(4)(b) and (c). 

 
4. If the Panel was concerned about the evidence advanced by the applicant to 

establish that the MCWWS has adequate capacity at present it could have 

requested a consultant’s report on current capacity under section 41C(4) or, 

alternatively, it could have requested the applicant to provide further information 

on current capacity pursuant to section 41C(3). 

 

Section 41(4) RMA 
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5. I acknowledge that I overlooked section 41(4) off the RMA which entitles the 

authority to request further information from the KDC.  However, section 41(4) 

states that the information requested must be: 

 

“…relevant and reasonably necessary to determine the application.” 

 

6. In other words the information requested must be “relevant” to an issue raised in 

the original application.  In this case the issue was the mitigation of the adverse 

effects arising from wastewater discharge.  As stated in my earlier Memo in 

paragraph 6, the applicant advanced only a single proposal as a mitigation 

measure in respect of wastewater, namely that the MCWWS has the capacity at 

present to accommodate the anticipated loading from Mangawhai Central.  All 

the evidence of the applicant and the KDC in the PC78 process related solely to 

establishing the validity of that proposition.  Any further information requested 

under section 41(4) must therefore be “relevant” to that issue. 

 

7.  Likewise, any further information must be “necessary to determine the 

application”.  That means that it must be necessary to determine the issues and 

proposals as presented in the original PC78 application.  It is not open to the Panel 

to request information on alternative mitigation measures which were not 

included in the original application. 

 

8. It is therefore suggested that pursuant to the provision of the RMA the panel was 

only entitled to seek further information on the current capacity of the MCWWS. 

 

Rights of the submitters and the current capacity of the MCWWS 

 

9. PC78 included a single mitigation measure in respect of wastewater effects, 

namely that the MCWWS has the current capacity to accept the loading from 

Mangawhai Central.  

 

10. In its Memorandum of 20 January 2021 the Panel requested further information 

on the current capacity of the MCWWS.  It sought that information, not from the 

applicant but from the KDC. 

 

11. The request appears to be compliant with section 41(4) of the RMA in that it 

relates to a mitigation measure included in the application.  However, the Panel 

has not extended to submitters the equal opportunity and right to provide further 

information on the issue, or to make submissions on the further information 

provided by the KDC.  This means that the further information provided by the 

KDC goes unchallenged and any further information that submitters could provide 
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is excluded from consideration by the Panel.  I suggest that this is a breach of fair 

process and a denial of natural justice because it denies the submitters their right 

to make submissions on all issues being considered by the Panel under PC78. 

 

Validity of the KDC’s factual assertions 

 

12. I also draw the Panel’s attention to what I term “the elephant in the room”.  It is 

clear that in the PC78 process the factual assertions made by the KDC, MCL and 

the expert witnesses of both parties in respect of the MCWWS capacity were at 

variance with the actual facts.  Those parties asserted that the MCWWS has 

capacity at present to accommodate Mangawhai Central.   

 

13. During the hearing of PC78 evidence was adduced by submitters in the form of 

the 2019 WSP report, and various KDC reports to elected members.  Those 

documents established beyond any doubt that the capacity of the MCWWS plant 

and disposal field are seriously limited at the present time.  That is without any 

consideration of any extra loading required if PC78 is successful.  In addition the 

information provided on the immediate need for the installation of a $2.1 million 

balance tank established that the MCWWS plant cannot at present cope with 

current demand at peak times.  As a consequence of the rebuttal of the evidence 

on current capacity presented by MCL and the KDC, the Panel has sought further 

information from the KDC on the current capacity of the MCWWS. 

 

14. The concern is that the only further information that will be provided to the Panel 

will be that provided by the KDC.  Given the failure of the KDC in the PC78 process 

so far to provide any reliable information on the current capacity of the MCWWS, 

it seems inappropriate, to say the least, that the Panel should rely solely on 

further information provided by the KDC.  That is exceptionally questionable 

because as there is no right of rebuttal for submitters. 

 

15. During the hearing the Panel stated that it can only make its decision based on 

the information before it at the hearing.  It is therefore important that any party 

taking part in the hearing should be permitted, through the provisions of the 

RMA, to adduce further information of relevance to the issues before the Panel.  

This should be especially so in a case where the local authority had previously 

supplied information on the issue that was incorrect and this had been relied on 

by the applicant. 

 

16. We need to avoid the outcome In the MCL/KDC consent process for the 

Mangawhai Central supermarket.  The KDC presented similar information on the 

adequacy of the current capacity of the MCWWS.  This information was relied on 
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by the applicant.  In the absence of any information to the contrary, the Hearing 

Panel relied on the expert reports of the KDC and MCL and accepted the adequacy 

of capacity and granted the consent. 

 

17. The problem is that all the information relating to the capacity of the MCWWS is 

under the control of the KDC.  Ratepayers, elected members, and submitters to 

PC78, have no access to that information.  The information relating to capacity of 

the plant has been a kept secret and all attempts by ratepayers to obtain any 

details have been rebuffed by the KDC.   

 

18. The chink in that armour was the discovery of the WSP report of 28 November 

2019, Mangawhai Community Wastewater Treatment Plant.  Future Options 

Development, hidden away in a list of documents relating to PC78 on the KDC’s 

website.  That report formed the basis of the statement of evidence that I 

presented at the hearing.  Mr Sephton states in paragraph 3.5 of his further 

information that “prior to the hearing, KDC made publicly available” the WSP 

report.  That is not true.  The report was one of many included on the PC78 page 

of the KDC’s website.  It was incredibly difficult to locate and was only 

discovered by one person.  The fact that prior to the PC78 hearing the report 

had not been disclosed to the elected members suggests that it was included on 

the KDC’s website in error.  

 
19. The WSP report contradicts much of the expert evidence presented by the expert 

witnesses of MCL and the KDC and the hearsay evidence of unnamed KDC staff 

members and MCWWS staff that was relied on by the experts.  It also triggered a 

LGOIMA request which I made to the KDC after the hearing to obtain all relevant 

historic reports relating to the MCWWS.  The KDC provided me with 16 reports, 

many of which are very relevant to the current capacity of the MCWWS. 

 

20. None of those reports are referred to in the Statement of 16 December 2020 

provided by Mr Sephton following the request for further information.  In respect 

of the current capacity of the MCWWS Mr Sephton states in paragraph 1.2(a) that 

the MCWWS plant currently has capacity for a further 389 connections.  That is 

the only statement that provides factual evidence on the current capacity of the 

plant. 

 
21. If I am correct in the view that the RMA does not permit the Panel to request 

further information that relates to additional mitigation measures that are not 

included in the PC78 application, then the only issue before the Panel is the 

current capacity of the MCWWS.  I am therefore providing that information later 
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in this Memorandum as it confirms the lack of capacity of the MCWWS and is 

relevant information for the Panel in reaching a decision on that particular issue. 

 

 

 

Alternative mitigation measures  

 

22. The Panel also sought from the KDC further information on alternative mitigation 

measures that were not included in the original PC78 application  These were the  

“the potential capacity in the existing scheme, or an alternative scheme, including 

the additional capacity that would be enabled should PC 78 be approved as 

notified”.   

 

23. As argued in paragraphs 2 to 6 above, I maintain that such a request is outside the 

scope of the provisions of the RMA.   

 

24. If my view is correct then the information provided by Mr Sephton should be 

disregarded. 

 

National Policy Statement on Urban Development 2020 (NPUSD 

 

25. I also argue that that the reference to Objective 6 of the NPSUD requirements in 

paragraph 8 of the Panel’s Memorandum is not relevant to the issue of 

wastewater capacity in the form in which it was presented in PC 78.  PC78 stated 

that the effects of wastewater discharge were mitigated by the proposed 

connection to the MCWWS which already has the adequate capacity to cope with 

the extra loading.  No future planning of infrastructure was involved, so there was 

no need to establish that there had been compliance with the NPSUD.   

 

26. There was the same situation in MCL’s application for consent for the 

supermarket.  In that instance the Hearing Panel accepted that there was 

adequate existing capacity in the MCWWS for the new loading, so the NPSUD 

provisions or any consideration of future infrastructure and planning did not 

apply. 

 

27. It is common ground that the NPSUD would apply if the application for PC78 had 

stated that the effects of wastewater were to be mitigated by future 

infrastructure which necessitated planning and funding decisions.   

 

28. Despite these arguments, if the Panel decides that the further information 

requested complies with the provisions of the RMA then I take the position, on 
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the grounds stated in paragraphs 9 to 20 above, that all submitters should be 

given the opportunity to respond to the further information from Mr Sephton and 

to provide further information of their own on the issues outlined by the Panel.  

 

29. Again, because of time constraints I include that information later this 

Memorandum. 

 
Panel’s invitation 

 
30. As a final point I wish to question the Panel’s decision in paragraph 11 of its 

Memorandum to “invite the views of the Council, the Applicant and Mangawhai 

Matters via their legal counsel”.  It is unclear what this invitation refers to.  It may 

refer to the Panel’s decision on the validity of my earlier challenge, or it may be 

an invitation to provide further information on the capacity of the MCWWS.  If 

the former, then I cannot see any valid argument for the parties to PC78 having 

the right to comment on such a legal issue.  I also maintain that I should have the 

right to respond to the Panel’s decision (through this Memorandum) to reply to 

the Panel’s decision.  If the latter, the right of all parties to provide further 

information, then all submitters should have the opportunity to provide further 

information. 

 
 

FURTHER INFORMATION OF CLIVE BOONHAM RELATING TO THE CURRENT CAPACITY OF 

THE MCWWS 

 

Current capacity of the MCWWS 

 

31. The various assertions of adequate capacity of the MCWWS by the applicant and 

the KDC were, I suggest, deliberately vague and ambiguous.  They were intended 

to convince the Panel that the MCWWS has capacity at present to cope with the 

current loading, the normal annual increase in connections, and the extraordinary 

loading required for Mangawhai Central.  That extraordinary loading has never 

been defined, even though it is of pivotal importance. 

 

32. The Information from the 2019 WSP report that was revealed at the hearing 

rebutted the adequate capacity assertions of the applicant and the KDC.  It 

highlighted the shortcomings of the plant and the disposal field and warned of a 

crisis in capacity in the near future.  That was no doubt the reason why the Panel 

sought further information from the KDC on the issue of capacity. 

 
33. Despite the clear evidence of limited capacity before the Panel, In his further 

information Mr Sephton reiterates the KDC’s position: 
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3.9 Technical reviews by Mr James Dufty on behalf of Mangawhai Central 

Limited and Mr Steve Rankin on behalf of KDC, have confirmed that there 

is additional capacity within the CWWTP and that there is the ability to 

upgrade the facility in the future  

 

34. The reviews referred to were not technical reviews.  The conclusions drawn in 

those reviews were based on hearsay, the comments of KDC and plant staff, with 

reliance on the conclusions of other experts.  The confirmations in 3.9 are 

meaningless.  There is “additional” capacity, but it is, according to Mr Sephton 

(paragraph 3.4), for 389 connections only.  Clearly, there is no capacity at present 

for Mangawhai Central.  There is also the “ability” to upgrade in future.  But there 

is no actual planning in place at present for any upgrades, or any financial planning 

for the enormous cost of those upgrades. 

 

35. Fortunately, following the November 2020 hearing for PC78 I obtained, pursuant 

to a LGOIMA request, copies of a number of documents and reports from the KDC 

relating to the capacity of the MCWWS.  Those documents also refer to other 

documents and reports which were not provided to me.  I have set out the details 

of the documents and the reports in Appendix 1 of this Memorandum.  They are 

for convenience in chronological order. 

 

36. These documents and reports establish beyond any doubt the limited capacity of 

the plant, and its current defects and issues.  It is clear that from the outset in 

2009 that the MCWWS plant had only a limited lifespan and would need 

substantial upgrading over the years as the demand for capacity increased with 

the growth of Mangawhai.  It was also clear that the disposal field at Browns Road 

was chosen because there were no better options at the time.  It also has a very 

limited lifespan. 

 
Current capacity of the MCWWS – information from documents and reports 

 

37. The KDC Expression of Interest document of September 2013 acknowledges the 

limited capacity of the disposal field with the KDC seeking expressions of interest 

to review options for disposal. 

 

38. The Harrison Grierson report Potential Effluent disposal options of 15 September 

2014 is an independent review of effluent disposal options –“a fresh look”- 

including the estuary, the harbour, the sea, Lincoln Downs, Hakaru Creek and the 

golf course. 
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39. A Harrison Grierson report of 4 May 2015 proposed an estuary discharge with 

enhanced effluent quality via conversion from SBR to MBR with new plant and 

new inlet screen with grit removal system.  A follow up report on 4 June 2015 

looked at other disposal options. 

 

40. A letter from BMT WBM of 3 June 2015 looked at disposal options for the golf 

course including creating a wetland. 

 

41. An Opus report of 22 December 2016 - Capacity Assessment of the treatment 

plant - included analysis and suggestions for increasing the capacity of the plant 

and the disposal system.  It noted that the capacity of the plant was 2,153 

connections with only 162 connections available.  It also stated that the plant and 

disposal field were reported to be close to its design capacity. 

 

42. An Opus report of 25 March 2017 reported on investigations to increase capacity 

of the MCWWS, and a further Opus report on 5 June 2017 answered queries on 

the two earlier Opus reports. 

 

43. The KDC Advisory Panel report Strategy and Options of August 2017 

recommended the upgrade and extension of the current disposal system, a new 

disposal system and the augmentation of the plant.  

 

44. The WSP Opus report of 20 June 2018 took a completely new look at the upgrade 

needed for the MCWWS plant.  There were to be four stages: 

Stage 1: Needs Assessment 

Stage 2: Develop Solutions 

Stage 3: Procurement 

Stage 4: Delivery 

 

45. The WSP Opus report of 10 September 2018 was the Stage I report that set out 

the needs and defects of the plant.  It is relevant to include some comments from 

the report 

Issues, Root Causes and Effects 

The strategy for identifying the needs of the plant, included evaluating the 

existing performance data and inspection of the site.  In this way, all the 

information on the existing condition of the plant and its performance could be 

assessed.  To ensure that no issues would be missed, the assessment was 

conducted in the form of a workshop where all stakeholders could contribute 

to the identification of issues. 

 

Prioritisation 
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The issues have been listed below in their order of prioritisation from most 

important to least important as determined by the associated risk of each issue.  

The issues are labelled according to the number that each issue was recorded 

under during the Root Cause Workshop. 

 

5 The decanter drives are wearing out and there is a long lead time for these to 

be replaced.  This means that in the event of a drive wearing out, the process 

would be restricted to one tank for approximately 6 weeks or more while 

waiting for the replacement drive to arrive to site.  The quality of the effluent 

would be compromised during the time that the plant would run on one tank. 

 

6 The capacity of the existing aeration system is insufficient for consistently 

meeting the DO setpoint.  This issue will continue to get worse as the 

population in the catchment increases. 

 

12 The existing blowers sometimes run at peak demand.  The forecasted 

continued growth in the catchment will increase the demand on the blowers 

and result in prolonged periods of peak demand and there is currently no 

standby blower provided. 

 

9 The odour motor cover has corroded and left the moving machinery 

unguarded which is a serious safety concern. 

 

14 There has been an increase in flow from the pump station TPS which has 

resulted in more flow being pumped to the WWTP.  This increase exceeds the 

screen capacity and may also exceed the intermediate pump and transfer pump 

capacity and result in overspill of effluent.  (Balance tank)  

 

2 Seasonal settlement problems have been leading to solids loss from the 

reactor. 

 

10 There have been TDS exceedances recorded in some samples.  (Screen 

capacity) 

 

11 There is no RAS flow meter and therefore no method to control RAS flow 

rates if required. 

 

4 There is no control of aeration in the anoxic zone.  There is a need to both 

prevent solids build up in the tank and also establish anoxic conditions for 

nitrate removal. 
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13 High flow mode leads to short cycle and poor treatment.  These incidences 

will increase in frequency with the expected 35% growth over the next ten 

years. 

 

7 There is settlement occurring in the intermediate tank. 

 

5 Conclusion 

The needs assessment (Stage 1) has been completed and has resulted in the 

definition and prioritisation of existing issues with the Mangawhai WWTP as 

well as issues that are expected to occur within the next 10 years.  The next 

stage of this project is to develop solutions that will meet these needs.  The 

developed solutions will form the basis for supplier enquiry. 

 

After meeting correspondence 

18 DM in discussion with Curt Martin (KDC) raised another potential issue that 

may need addressing.  The issue relates to the possibility of overflows at the 

inlet works due to increased peak flows to the treatment plant. 

 

46. The WSP Opus Stage 2 report 18 December 2018 set out the solutions for the 

issues and defects in the plant outlined in the Stage 1 report. 

 

47. The WSP Opus report of 11 February 2019 assessed additional land at Browns 

Road for extending the irrigation.  This was followed up with a WSP Opus report 

on 26 February 2019 responding to queries on the above report. 

 

48. The WSP Opus report of 21 May 2019 included the design methodology for all the 

upgrade items which were set out in the report of 18 December 2018.  The report 

states: 

 
At the meeting held at WSP Opus Office Whangarei on 30th November 2018, 

KDC confirmed which items should be progressed at this time with the 

remaining upgrade items from the Stage 2 Report being put on hold. 

 

49. Clearly the KDC decided at this stage that it would put on hold fixing the issues 

with the plant and only attend to those that were necessary.  The issues being 

progressed in 2019 from the list of defects were listed: 

 

 Aeration upgrades including a new diffuser system, two additional blowers and 

upsizing of the air header for Zone 3 from DN150 to DN250 to accommodate 

the additional airflow; 
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 Air pipework modifications for improved accessibility for the air valves in Zones 

1 and 2 and retrofitting of actuators for automatic control of those valves; and 

 

 RAS pipework modifications including addition of flowmeters and control 

valves. 

 

50. The WSP report of 28 November 2019, Mangawhai Community Wastewater 

Treatment Plant.  Future Options Development, is the report that I referred to at 

length in my statement of evidence at the hearing.  It warns of capacity issues 

with the plant and with the need to find a replacement disposal option in the next 

few years. 

 

51. The KDC workshop document of 22 May 2020 sets out many concerns in respect 

of capacity in the 2019 WSP report.  It includes the timeline for irrigation upgrades 

on the Browns Road property: 

 
Irrigation Upgrades 

2009 25 ha   original at 350 mm/yr 

2012 32 ha 

2013 Consent to deficit irrigation 500 mm/yr 

2016? 47 ha 

2019 65.5 ha 

Full Capacity reached before 3000 connections 

Wet years may exceed capacity before this point. 

 

It also highlights issues with meeting consents limits for the plant: 

 

By 2026 the CWWTP will struggle to meet the consent limits, specifically on 

Nitrogen removal as the plant becomes overloaded in summer. 

 

There are also issues with the plant: 

 

 Growth Timeline at 100 connections per year: 

 

•By 2028 additional treatment capacity will be required as the plant will be 

hydraulically limited at about 3,000 connections.   

 

•Treated water pumps and rising mains will be at hydraulic capacity 

 

•By 2028 the disposal field will have reached capacity.  Additional disposal 

option will be required.   
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52. The workshop document also sets out the cost estimates for the upgrades: 

Discharge Options 5000 connections 7000 connections 

Disposal Field $38m $47m 

Sea Outfall $47m $56m 

Estuary $26m $38m 

 

 

53. It is clear from this information that the capacity of the MCWWS plant is currently 

challenged and that KDC has understood that situation for many years.  Mr 

Sephton states in his further information that there is currently capacity for an 

additional 389 connections to the scheme.  That is insufficient to meet the KDC’s 

previous assertions that there is current capacity in the plant for Mangawhai 

Central.  The normal annual increase in connections of 100 per year would mean 

that capacity would be reached in 4 years without a single connection being 

available for Mangawhai Central.  

 

Is there any current planning to accommodate Mangawhai Central? 

 

54. Much of the further information provided by the Mr Sephton on this topic is 

contradictory.  In paragraph 38 Mr Sephton states: 

 

3.8 There is currently planned capacity available for the Mangawhai Estuary 

Estates and if approved, PC78. 

 

However, he provides no information to support this proposition.   

 

55. The Council meeting of 23 May 2018 considered a staff report on deliberations 

for the 2018/2028 LTP.  It included important information about the 2018/2028 

LTP.  It recommended the inclusion of $20.05 million in the LTP to upgrade and 

extend the MCWWS to accommodate new connections (70 to 100 per year) and 

that it would be funded by debt.  The monies were to upgrade the treatment plant 

and to extend the disposal system.  The $20.05 million dollars was to extend the 

capacity of the plant to 4,700 connections over the following 10 years “with a 

view to spending $34.8 million in the next 27 years to keep pace with future 

growth”.  That larger figure included the cost of a new disposal field which would 

be needed beyond the 10 year period of the LTP.  The budget included $2.23 

million for disposal to the golf course or $8.6 million for an ocean outfall. 
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56. At the hearing the Panel questioned whether the 2018/2028 LTP provided for 

Mangawhai Central.  The response obtained from Mr Sephton stated that it did.  

In fact that is not correct.  That LTP provided for annual growth and did not 

provide for Estuary Estates or Mangawhai Central, and there has been no 

subsequent provision.   

 
57. This is confirmed by Mr Sephton in his further information: 

 

3.8 There have been no applications for residential building consent within the 

current plan change area and as PC78 has not been approved, the timing of 

capacity improvements has not been altered from the LTP 2018/2028. 

 

58. In summary, the 2018/2028 LTP does not contain any provision for wastewater 

for Estuary Estates or Mangawhai Central outside the normal annual increase in 

connections. 

 

Importance of planning infrastructure 

 

59. The various reports of KDC presented to KDC Council meetings have also 

emphasised the need to plan infrastructure for the future because of capacity 

issues.  The report of 23 May 2018 advised that investigation of future disposal 

options would be undertaken and the preferred option recommended to Council 

for approval.   

 

“This is to ensure that a future disposal facility is identified well before it is 

required and any associated resource consents can be acquired to authorise 

the preferred disposal.”   

 

60. The 2019 WSP report and the associated timeline (reproduced in the Mangawhai 

Spatial Plan) warned that the major capacity upgrades of the MCWWS required 6 

years for planning, consultation, consenting, procuring and building if the capacity 

was to be available when it was needed.   

 
Need for future infrastructure 

 

61. The documents and reports in Appendix 1 show that for many years there have 

been issues with capacity in respect of the MCWWS plant and in respect of the 

disposal field.  Harrison Grierson have provided reports over the years setting out 

the shortcomings of the MCWWS.  
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62. That has been followed up with reports from Opus, WSP Opus and WSP which 

assessed the capacity of the plant and disposal field and emphasised the need for 

the planning of upgrades and an alternative disposal system by 2020.  With the 

planning consultation, consenting and building this would allow sufficient time for 

the new infrastructure to up and running in 2026 when capacity is reached, on the 

basis that there are 100 new connections per year.  This time scale is reflected in 

the Mangawhai Spatial Plan which was recently adopted.  Note that in paragraph 

1.2(a) of his further information Mr Sephton states that only 389 connections are 

available before capacity is reached.  That means capacity will be reached by the 

end of 2024.  This is in stark contrast to the aim of the Spatial Plan “to develop a 

long-term sustainable mechanism for the treatment and disposal of wastewater”. 

 
63. In June 2018 WSP Opus provided a report on the defects in the treatment plant 

with proposals for upgrades.  In May 2019 the KDC decided to upgrade some 

items but the rest would be put on hold.  In February 2009 WSP Opus reported 

on the use of additional land at Browns Road for irrigation.  

 

64. In a report to Council of 4 December 2019 Mr Sephton reported that WSP had 

been engaged “to provide a complete picture of the entire system”.  The report 

warned “that the growth experienced to date will require earlier intervention than 

was anticipated”.  The report referred to the “network being under pressure” and 

“some pump stations and rising mains need upsizing”.  “The treatment facility is 

nearing its capacity to manage peak flows”.  In respect of Browns Road, “we are 

now at 100% coverage of land that can be discharged to.” 

 

65. The WSP report referred to was actually released on 28 November 2019.  It 

painted a grim picture of the capacity of the MCWWS and emphasised the need 

to take urgent action to ensure that new infrastructure was available in time to 

meet the demand for capacity.  The WSP report findings played a large part in the 

Wastewater strategy workshop of 22 May 2020.  It also highlighted that the costs 

of a new disposal field were way beyond the budgeted amounts in the 2018/2028 

LTP in paragraph 55 above.  The sea outfall  option had risen from $8.6 million to 

$47 million and a new disposal field (farm) would be $38 million  

 

66. At the Council meeting of 25 November 2020 the outstanding Resolutions 

Register was considered.  This included the resolution 5.1.7 of 23 May 2018, 

referred to in paragraph 55 above, stating that investigation of future disposal 

options would be undertaken and the preferred option recommended to Council 

for approval.  Two and a half years after the resolution was made it was stated to 

be “in progress” and that it had been assigned to the General Manager 

infrastructure Services, Jim Sephton. 
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Are there any planning proposals to accommodate Mangawhai Central? 

 

67. Despite the warnings in the WSP reports, and in the reports to Council meetings, 

little appears to have been done to resolve the looming capacity issues.  The 

2021/2031 LTP would have been the perfect vehicle to plan the necessary 

infrastructure.  Mr Sephton suggests that such planning is afoot but provides very 

little substance to support that position. 

 

68. In paragraphs 3.1 and 3.2 of his further information Mr Sephton states that the 

2021/2031 LTP and the Infrastructure Strategy are still in draft form and no details 

can be revealed.  However there is sufficient information already available to give 

some idea of what will be included when the documents are adopted in their final 

form. 

 
69. The Draft Infrastructure Strategy, which will be part of the 2021/2031 LTP once it 

is finalised and adopted, was included in a Council LTP briefing of 9 September 

2020.  The Draft Strategy contains many warnings about the short comings of the 

MCWWS.  There is concern about the state of the reticulation network and the 

possible infiltration of stormwater.  It states that “the MCWWS is reaching the end 

of its consentable limits” and that “Council could exceed their consenting limit for 

nitrogen removal as early as the summer of 20026”.  However, there is no strategy 

planned for the future.  Instead there is a Significant Intention Statement: 

 

Council will investigate the MCWWS discharge solution via an irrigation to field 

disposal option for environment, cultural, community and economic reasons. 

 

There seems, so far, little indication that the infrastructure Strategy will include 

any wastewater planning to resolve the capacity issues with the MCWWS. 

 

70. The Road Map referred to by Mr Sephton in paragraph 3.6(e) of his further 

information is a non-statutory, flimsy document and has not been formally 

presented to the community.  It outlines a process of consenting, designing and 

construction, but is incredibly light on detail.  

  

71. For the year 2021 the Road Map sets out the proposed agenda including the 

balance tank, a catchment study reticulation strategy, water reuse 

“optioneering”, and community engagement.  It suggests that by 2028 we will 

have an upgraded network, increased treatment capacity and increased disposal 

capacity.  But there are no actual plans, just an expressed intention to examine, 
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yet again, options for the future.  With respect, that is what the KDC has doing for 

many years but without any options being finalised. 

 

72. The dire situation in respect of KDC’s future infrastructural planning is illustrated 

by paragraph 1.2(h) of Mr Sephton’s further comments on the Roadmap: 

 
KDC have commissioned modelling work which will inform the development of 
a more detailed ‘Road Map’ for the Wastewater System and clarify the timing 
and costs associated with further improvements including the replacement of 
sand filters and development of options to reuse water in the local area.  It is 
anticipated that these recommendations will be accommodated in the 
2024/2034 version of the Long Term Plan.  (Emphasis added) 
 

While Mangawhai Central is knocking on the door, and capacity of the MCWWS is 

at crisis point, the KDC is hoping to address replacing sand filters and reuse water 

in 2024.  

 

73. I attended the Council LTP 2021 briefing on 20 January 2021.  I was interested to 

see what planning was to be included in respect of the MCWWS. 

https://pub-kaipara.escribemeetings.com/filestream.ashx?DocumentId=2792 

The report from Mr Sephton refers to the Roadmap for the future: 

 

MCWWS  

The 2018 LTP included $7.6m for the enhancement of the MCWWS plant.  In 

preparation for the 2021 LTP, WSP were engaged to assist in the development 

of a road map.  The Infrastructure Strategy provides a direction which is to 

focus on a circular economy and reduce waste.  This has assisted in the 

development of a preferred way forward for the purpose of this LTP. 

 

It appears that the Road Map direction involves the transition from a sand filter to 

a membrane filter which will mean that the waste water will be more useable in 

different options.  The report also notes: 

 

Mangawhai WWTP upgrade - $10m pushed out beyond 10 years to achieve an 

affordable rate increase. 

 

The imperative to keep rates increases at reasonable levels is going to restrict 

expenditure on the MCWWS.  Only essential work will be attended to: 

  

Projects continuing from this year  Mangawhai Wastewater Treatment Plant 

Balance Tank - $619k 

 

https://pub-kaipara.escribemeetings.com/filestream.ashx?DocumentId=2792
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74. In summary, it looks very unlikely that there will any planning for wastewater 

infrastructure to increase capacity in the MCWWS disposal system in the 

2021/2031 LTP.  It seems clear that the Road Map will be a project under the new 

LTP, but its findings and any planning on future wastewater infrastructure will be 

deferred until the 2024 LTP.  The Infrastructure Strategy for the next 30 years will 

include proposals to consider options for the future but no actual planning. 

 

A different approach – an ad hoc approach based on demand 

 

75. It is apparent from the comments of Mr Sephton that while the KDC is still 

considering the options for the future, it has shifted its position and is deferring 

any planning and simply responding to demands for capacity.  The Road Map in 

3.6(e), which will be finalised in time for the 2024 LTP, “outlines the process by 

which and when the proposed upgrades to the CWWTP will be consented, 

designed and constructed prior to the anticipated existing capacity limit being 

reached”.  But it goes on to add: 
 

This is based on growth triggers and is not a hard timeline for when the 
upgrade will occur. 

 

Further: 
 

3.7 Connections to the CWWTP are provided on a first come first served 
availability for development basis.  The KDC Infrastructure Department bases 
its responses to growth and demand at the CWWTP on growth projections 
utilised by Council. 
 

76. Mr Sephton even suggests waiting for building consents to be lodged before 
extending capacity: 

 
3.8 The rate of growth and take up is monitored as building consents are 
lodged and where necessary, work brought forward to align capacity with 
growth.  Increases in capacity are aligned with actual demand to avoid over 
investment in the system. 
 

77. The fallacy of such an approach is obvious.  Work to increase capacity can only be 

brought forward if that work has already been planned, consulted, and 

consented.  There is then the actual construction time-lapse.  That applies to 

works such as the balance tank which has been planned and consented but its 

timing is advanced to meet capacity issues.  However the infrastructure needed 

for the capacity increase in the plant and the disposal field are major upgrades.  

According to the 2019 WSP report and the Mangawhai Spatial Plan there is a time 

lapse of 6 years between decision-making and having the new structure or 

proposal operational.   
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78. The KDC’s ad hoc approach to capacity appears to be driven by finances: 

 
1.2(d) Increases in capacity are aligned with actual demand to avoid over 

investment in the system.  There have been no applications for residential 

building consent within the current plan change area and as PC78 has not been 

approved, the timing of capacity improvements has not been altered from the 

LTP 2018/2028.   

 

79. The financial pressures became obvious as far back as 2018.  The WSP Opus report 

of 10 September 2018 listed all the issues and defects with the treatment plant 

with a view to them being resolved.  However, following a meeting on 30 

November 2018 between WSP Opus and the KDC only three items were 

scheduled for 2019 and the others were deferred.  As far as I know the only other 

issue that has been attended to subsequently is the balance tank.  

 

80. It is clear that the KDC is trying to eke out capacity and defer any major upgrades.  

At the Council meeting of 25 November 2021 the resolution of 23 May 2018 to 

investigate future disposal options was given the status of “in progress” 

(Paragraph xx above).  The report to the Council stated:   

 
Staff are looking to amend existing consent to increase capacity for future 

disposal as an initial option (estimate existing farm has 8-10 years capacity). 

 

It appears that the KDC is ignoring the timeline in the 2019 WSP report, which was 

reproduced in the Mangawhai Spatial Plan, and that the initial option was now to 

try and squeeze out more capacity from the Browns Road farm: 

 

The preferred long term disposal option in the Draft infrastructure Strategy is 

to continue disposal to land through increased efficiencies and disposal to land 

options. 

 

The report added: 

 

Council has approved the development of the retention/CASS tank.  This will be 

taken as part of the Do Minimum assumption for disposal options.  (Underlining 

added) 

 

The KDC has adopted a Do Minimum, ad hoc approach, extracting efficiencies from 

the present set-up and only doing upgrades such as the balance tank if they prove 

necessary.  In addition, it would look at future options with an 8-10 time-frame: 
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Disposal options to adjacent land, including the golf course will now be 

developed and costed for inclusion in the LTP.  The [MCWWS} Asset 

management plan will be presented to council in early 2022. 

 

As we have seen (xx), there will be no proposals for disposal options in the 

2021/2031 LTP.  The Road Map for the future will be finalised during the plan 

period and options for the future will be included in the 2024/2034 LTP.   

 

81. The ad hoc approach is evidenced by the balance tank issue.  The overflow at peak 

times was noted in the WSP Opus report of 10 September 2018 but over two years 

later, during which there have been overflows at peak capacity, Mr Sephton 

states: 

 

2.1(g) The construction of a Balancing Tank in 2021 has been approved by 

Council which will allow for peak flows in the summer to be accommodated.  

This has been designed so that it can be upgraded to a Cycle Activated Sludge 

System (CASS) tank in the longer term when required which will provide further 

increases in capacity. 

 

82. In short, the KDC has no planning proposals for increasing wastewater 

infrastructure in Mangawhai. 

 

 
National Policy Statement on Urban Development 2020 

 
83. Regardless of whether Objective 6 applies to PC78, there is no infrastructure 

planning or strategy in respect of the MCWWS. 

 

 

Final assessment in respect of future capacity of the MCWWS 

 

84. The KDC asserted in both the supermarket consent hearing and in the PC78 

process that there is adequate capacity in the MCWWS to accommodate the 

proposals of Mangawhai Central.  However the facts are clear that the scheme 

has serious challenges in respect of capacity even with normal annual growth and 

without any consideration of the extra loading that Mangawhai Central would 

require.  It is also clear that there is no current planning for future infrastructure 

to increase capacity and there will no future capacity planning in the 2021/2031 

LTP. 
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85. The simple reality is that the MCWWS has only 389 connections available.  Once 

they are taken there can be no more development in Mangawhai.  When the KDC 

finally stops looking at options and decides to plan for future capacity it will take 

6 year before additional capacity is available. 

 
Alternative wastewater capacity 

 

86. The Panel requested further information on any alternative wastewater system.  

There is no alternative to the MCWWS in Mangawhai   

 

 
FUNDING DECISIONS IN RESPECT OF THE INFRASTRUCTURE 

 

Current funding decisions 

 

87. The only funding decisions of the KDC in respect of the MCWWS are included in 

the 2018/2028 LTP.  The $20.05 million was allocated to provide for annual 

increased in connections of about 100 per year.  There is no provision in the Plan 

for any specific loading in respect of Estuary Estates or Mangawhai Central. 

 

88. The 23 May 2018 LTP deliberations states in respect of MCWWS funding: 

 

“The proposed approach by Council is that 95% of the costs of the LTP will be 

financed by debt which is repaid from targeted rates (and) through 

development contributions from Mangawhai developers and residents. 

 

89. The problem is that development contributions are only paid as growth occurs 

and connections are made.  The debt to fund the infrastructure is in place from 

day one, and interest is incurred annually.  The elephant in the room (another 

one) is that the original debt to fund the construction of the MCWWS in 2009 is 

still of massive proportions.  It is being repaid by those connected or connectable 

through targeted rates ($13.4 million), rates across the district ($18.4 million), and 

$26.2 million is attributed to “future communities” to be paid through 

development contributions.  The first two are to be repaid over 30 years and the 

future communities’ debt is to be repaid over 40 years, presumably calculated 

from 2009.  That means that the original debt will be paid by users of the MCWWS 

for generations, and long after the current capacity has been reached. 
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Future funding decisions 

 

90. The concern of ratepayers is that any future users who connect to the MCWWS 

must bear their fair share of the original costs, and capital expenses since 2009.  

The problem arises once capacity is reached and massive additional funding is 

needed to add capacity to accommodate a new development like Mangawhai 

Central.  It is vital that there is equity between current users and future users in 

respect of capital charges. 

 
91. Mr Sephton suggests in paragraphs 3.10 to 3.14 that development contributions 

are to fund all capital expenses incurred in the future.  Each development 

contribution is $22,113 and there are 100 connections a year.  That makes just 

over $2 million a year.  That has to meet the ongoing capital costs, plus the 

repayment of the original debt attributed to future communities, plus interest on 

the outstanding debt.   

 
92. What happens when the KDC finally considers its options, makes firm plans for 

the future and goes through the consultation and consenting process?  How is the 

funding to be arranged, and how are the old costs and the new costs going to be 

shared fairly between the current community and the new community? 

 
93. Those costs are not cheap.  The 2019 WSP report suggests that a new disposal 

field will cost $38 million, disposal to the estuary $26 million, and sea outfall $47 

million.  By the time the KDC decides to take any action the costs will be 

substantially more.  Current ratepayers have not forgiven the KDC for the massive 

overrun on the original costs of the MCWWS.  They have that debt to bear for 40 

years.  They are not prepared to accept that they may have to bear a further debt 

of, say, $40 to $50 million, to enable Mangawhai Central to proceed. 

 
94. Fortunately, the situation has not reached that stage – yet.  There is no 

wastewater capacity for Mangawhai Central and there is no planning for future 

capacity.  That means that no funding decisions have been made. 

 
95. Mr Sephton states in 3.14 and 3.15 that funding details for future infrastructure 

will be included in the 2021/2031 LTP and the 2021 infrastructure Strategy, and 

that they will be subject to consultation with the community.  That will not 

happen.  As we have seen from the drafts, the Infrastructure Strategy will consider 

the options for the future but without making any decisions, any plans, or any 

funding decisions.  The LTP will simply advance the Roadmap and consider what 

options there are for increasing capacity so that they can be included in the 

2014/2024 LTP. 
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INFRASTRUCTURE PLANNING AND FUNDING FOR WATER SUPPLY 

 

96. Mr Sephton refers to the KDC briefing of 11 November 2020 and confirms that 

there will be no consideration of water supply for Mangawhai in the 2021/2031 

LTP.  It will be deferred to the 2014 LTP. 

 

97. The Council LTP briefing of 20 January 2021 states: 

 
Mangawhai Water supply design and construction – removed $6.35 million 

 

98. Mangawhai does not have a residential reticulated water supply.  Residents are 

obliged to provide their own water through rainwater tanks.  Whilst that has been 

adequate in the past, the change in climate has made it very difficult in the last 

few years to harvest sufficient water to meet domestic needs.  Residents are 

regularly running out of stored water and are sourcing water deliveries from two 

water suppliers who extract bore water.  Evidence was presented to the hearing 

that local bores are also running short of water.  Last year extra water had to be 

brought in from Auckland and Whangarei. 

 

99. There is a water crisis in Northland and in Mangawhai in particular.  It is general 

agreed by most residents that every residential property should now be obliged 

to have two 45,000 litre water tanks for domestic use, so that each property can 

be self-sufficient in respect of water.  It makes no sense to have small sections 

which do not have the space for water storage tanks with the result that the local 

authority is obliged to provide infrastructure.  It would also mean that water 

would have to be provided from streams or aquifers which may not have the 

capacity to cope with the demand.   

 
100. The KDC briefing of 11 November 2020 should be compulsory reading for anyone 

proposing a large development in Mangawhai without adequate infrastructure 

for water supply.  The KDC is not going to help, and the need to cut capital costs 

to deliver affordable rates means that a water supply for Mangawhai cannot be 

considered.  Extracting water from streams and rivers is becoming more 

problematic with the National Policy statement saying that the health of water 

bodies is more important than the supply of drinking water. 

 
101. In short, there is no KDC infrastructure planning for a water supply in Mangawhai.  

It follows that no funding decisions have been made or are contemplated by the 

KDC.  It is also clear that there has been no compliance with Objective 6 of the 

NPSUD.  On that basis, no decisions on significant development in Mangawhai can 
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be made until they are “integrated with infrastructure planning and funding 

decisions in respect of water supply, and, of course, wastewater.  

 

 

 

Clive Boonham 

 

Mangawhai 

 

26 January 2021 

 

 

 

See Appendix 1 below. 
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APPENDIX 1 

 

MCWWS DOCUMENTS AND REPORTS 

 

Copies not available 

 

March 2006   

Mangawhai Treated Effluent disposal – assessment of land disposal Options URS NZ LTD 

 

May 2006  

Disposal Options Report Earth Tech Ltd. 

 

August 2006 

Mangawhai Golf Course Site Investigation – URS NZ LTD 

 

September 2006   

Mangawhai EcoCare project Hydrogeological Investigation - Water Reuse Area.  Tonkin & 

Taylor 

 

March 2007  

Mangawhai EcoCare project – Assessment of Treatment and Disposal Options.  Earth Tech 

Engineering Pty Ltd 

 

April 2009  

Mangawhai EcoCare WWTP Design Report.  Water infrastructure Group 

 

6 December 2009   

EcoCare Irrigation Scheme Operator’s Manual.  Stage 1 Works, Water Force 

 

April 2010.   

KDC Mangawhai EcoCare project environmental management Plan – Lincoln Downs.  

Amended report.  RMCG consultants, Bendigo, Victoria. 

 

November 2011   

Resource Consent 20121496901 NRC  

 

14 December 2011   

Soil analysis for Browns Road Irrigation Plan. 
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Documents made available by KDC in December 2020 

 

September 2013   

 

KDC:  Expression of Interest document 

The limited capacity of disposal field was acknowledged in 2013: 

Page 4 

1 Background 

The Mangawhai Community Wastewater Scheme (MCWS) currently disposes of the 

treated effluent by spray irrigation onto a council owned farm at Brown Road 

Mangawhai.  Currently approximately 30 ha Is under irrigation.  With increasing 

numbers of connected properties the current irrigated area is insufficient to dispose of 

all the treated effluent in a typical year.  Before proceeding to increase the irrigated 

area council has decided to review the options for water disposal to determine if there 

are more cost effective options for disposal of all or a proportion of the effluent.  

Council also recognises that in the medium term the farm simply does not have 

sufficient irrigable area to handle all the effluent and therefore desires to establish a 

long term strategy that takes account of this.  Council therefore invites expressions of 

interest from consulting firms to conduct a study to review options for disposal. 

 

Page 3 

 

MCWWS Information Pack 

1.BACKGROUND 

The Mangawhai Community Wastewater Scheme (MCWS) currently disposes of the 

treated effluent by spray irrigation onto a council owned farm at Brown Road 

Mangawhai.  Currently approximately 30 ha Is under irrigation.  With increasing 

numbers of connected properties the current irrigated area is insufficient to dispose of 

all the treated effluent in a typical year.  Before proceeding to increase the irrigated 

area council has decided to review the options for water disposal to determine if there 

are more cost effective options for disposal of all or a proportion of the effluent.  

Council also recognises that in the medium term the farm simply does not have 

sufficient irrigable area to handle all the effluent and therefore desires to establish a 

long term strategy that takes account of this.  Council therefore invites expressions of 

interest from consulting firms to conduct a study to review options for disposal. 

 

 

15 September 2014 

 

Harrison Grierson:  Potential Effluent disposal options.   
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H G engaged to carry out an independent review of effluent disposal options – “a fresh look”.  

Optimal expansion with minimal expenditure. 

Examined estuary, harbour or sea, Lincoln Downs, Hakaru Creek, Golf course 

 

11 December 2014 

 

KDC Report: Wastewater Network Extension:  Connections in Mangawhai.  States:  “Potential 

to connect 850 properties.” 

 

04 May 2015  

   

Harrison Grierson:  ADDENDUM 2 WWTP capacity and upgrade costs -.  Proposed an estuary 

discharge with enhanced effluent quality via conversion from SBR to MBR with new plant and 

new inlet screen with grit removal system (Capital costs $8.4 million.) 

 

04 June 2015   

  

Harrison Grierson: Technical Memo – ADDENDUM 1 

Additional Options (Revision 2 Final Draft) 

Follow up top to Sept 2014 HG report and looked at different disposal options. 

 

03 June 2013 

Letter from BMT WBM:  Golf Course Modelling and Wetland Disposal 

 Pages 4-6:   

1.1.4 Modelling Results 

As can be seen irrigation to the golf course fairways and grass areas needs to be 

reduced during the winter to ensure the site is not over irrigated and the golf course 

surface is suitable for use.  Plant water demand over the 30 ha irrigation area simply 

does not have the capacity to irrigate all of the design flow even during summer 

(mainly due to the peak holiday loading) and therefore not in winter under ultimate 

flow conditions.  It can be seen that there are approximately 5 months per year where 

current design flows cannot be managed by irrigation. 

Page 8: 

1.4 Outcomes 

A key constraint for the proposed irrigation scheme is the mounding of groundwater 

beneath the irrigation area, wetland discharge point and raising of the high 

groundwater across the site.  The potential impacts have been tested at a screening 

level using a steady state groundwater model developed by Bob Seigrist from the 

Colorado School of Mines (keynote from SWWS 2012).  The irrigation rates are 

predicted to increase the winter water table by 0.4-0.8 m.  More information on 

hydrogeology, surface topography and drainage will be required to confirm if this is a 
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constraint.  It is important to note the need for more refined understanding of 

groundwater dynamics and quality across the site given the implications for the 

irrigation scheme. 

 

22 December 2016  

     

Opus:  Mangawhai Wastewater Treatment Plant – Capacity Assessment 

Analysis and suggestions for increasing capacity of the plant and the disposal system 

 

Plant limits: 

The estimated number of connections that can be introduced into the existing 

Mangawhai WWTP is 2,153.  This number of connections is 162 connections higher 

(8%) than the estimated current number of connections of 1,991. 

 

Disposal field limits 

Currently, the Mangawhai WWTP and disposal field are reported to be close to its 

design capacity. 

 

23 March 2017  

 

Opus: Option Investigation for an Increase Capacity 

 

06 June 2017  

 

Opus: Memorandum answering queries on two earlier Opus reports (above). 

 

August 2017 

KDC Advisory Panel Report: Mangawhai Wastewater Scheme: Strategy and Options Report:   

Recommendation:  Option 4 being additional disposal - extend (existing) disposal system, 

plus new disposal system (e.g. Mangawhai Community Park or golf course) upgrade 

existing reticulation, extend reticulation (13 years), augment treatment plant, capacity 

4,700 connections. 

 

20 June 2018 

 

WSP opus: Offer of Service for Upgrade of Mangawhai WWTP 

The technical support that WSP Opus will provide shall be broken into four stages; 

· Stage 1: Needs Assessment 

· Stage 2: Develop Solutions 

· Stage 3: Procurement 

· Stage 4: Delivery 
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10 September 2018   

WSP Opus:  Stage 1 Summary report.  Needs Assessment.  Sets out defects in MCWWS plant 

Issues, Root Causes and Effects 

The strategy for identifying the needs of the plant, included evaluating the existing 

performance data and inspection of the site.  In this way, all the information on the 

existing condition of the plant and its performance could be assessed.  To ensure that 

no issues would be missed, the assessment was conducted in the form of a workshop 

where all stakeholders could contribute to the identification of issues. 

 

Prioritisation 

The issues have been listed below in their order of prioritisation from most important 

to least important as determined by the associated risk of each issue. The issues are 

labelled according to the number that each issue was recorded under during the Root 

Cause Workshop. 

 

5 The decanter drives are wearing out and there is a long lead time for these to be 

replaced.  This means that in the event of a drive wearing out, the process would be 

restricted to one tank for approximately 6 weeks or more while waiting for the 

replacement drive to arrive to site.  The quality of the effluent would be compromised 

during the time that the plant would run on one tank. 

 

6 The capacity of the existing aeration system is insufficient for consistently meeting 

the DO setpoint.  This issue will continue to get worse as the population in the 

catchment increases. 

 

12 The existing blowers sometimes run at peak demand.  The forecasted continued 

growth in the catchment will increase the demand on the blowers and result in 

prolonged periods of peak demand and there is currently no standby blower provided. 

 

9 The odour motor cover has corroded and left the moving machinery unguarded which 

is a serious safety concern. 

 

14 There has been an increase in flow from the pump station TPS which has resulted 

in more flow being pumped to the WWTP.  This increase exceeds the screen capacity 

and may also exceed the intermediate pump and transfer pump capacity and result in 

overspill of effluent.  (Balance tank)  

 

2 Seasonal settlement problems have been leading to solids loss from the reactor. 

 

10 There have been TDS exceedances recorded in some samples.  (Screen capacity) 
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11 There is no RAS flow meter and therefore no method to control RAS flow rates if 

required. 

 

4 There is no control of aeration in the anoxic zone.  There is a need to both prevent 

solids build up in the tank and also establish anoxic conditions for nitrate removal. 

 

13 High flow mode leads to short cycle and poor treatment.  These incidences will 

increase in frequency with the expected 35% growth over the next ten years. 

 

7 There is settlement occurring in the intermediate tank. 

 

5 Conclusion 

The needs assessment (Stage 1) has been completed and has resulted in the definition 

and prioritisation of existing issues with the Mangawhai WWTP as well as issues that 

are expected to occur within the next 10 years.  The next stage of this project is to 

develop solutions that will meet these needs.  The developed solutions will form the 

basis for supplier enquiry. 

 

After meeting correspondence 

18 DM in discussion with Curt Martin (KDC) raised another potential issue that may 

need addressing.  The issue relates to the possibility of overflows at the inlet works due 

to increased peak flows to the treatment plant. 

 

18 December 2018 

Opus Mangawhai Wastewater Treatment: Plant Upgrade.  Stage 2:  Solutions 

Sets out the issues for the Needs (defects and upgrades in the plant) as set out in Stage 1. 

 

11 February 2019 

WSP Opus: Mangawhai Wastewater Treatment – Disposal field:  Irrigation Assessment for 

additional land at Browns Road. 

 

26 February 2015 

WSP Opus:  Addendum - Mangawhai WWTP - Irrigation Field Assessment.  Answer to 

queries on above report 

 

21 May 2019 

WSP Opus:  design report for 2019 upgrades 

The upgrades identified were outlined in the Mangawhai Wastewater Treatment Plant 

Upgrade – Stage 2 Summary report by WSP Opus dated 18th December 2018. 
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At the meeting held at WSP Opus Office Whangarei on 30th November 2018, KDC 

confirmed which items should be progressed at this time with the remaining upgrade 

items from the Stage 2 Report being put on hold. 

 

This report provides the design methodology for all upgrade items which are being 

progressed currently. 

 

The scheduled 2019 upgrades to the WWTP include; 

 

 Aeration upgrades including a new diffuser system, two additional blowers and 

upsizing of the air header for Zone 3 from DN150 to DN250 to accommodate the 

additional airflow; 

 

 Air pipework modifications for improved accessibility for the air valves in Zones 1 

and 2 and retrofitting of actuators for automatic control of those valves; and 

 

 RAS pipework modifications including addition of flowmeters and control valves. 

 

28 November 2019 

WSP: Mangawhai Community Wastewater Treatment Plant.  Future Options Development 

Referred to in submissions to Hearing 

 

22 May 2020 

 

Mangawhai Community Wastewater Scheme:  Wastewater strategy workshop 

 

Irrigation Upgrades 

2009 25 ha   original  at 350 mm/yr 

2012 32 ha 

2013 Consent to deficit irrigation 500 mm/yr 

2016? 47 ha 

2019 65.5 ha 

Full Capacity reached before 3000 connections 

Wet years may exceed capacity before this point. 

 

By 2026 the CWWTP will struggle to meet the consent limits, specifically on Nitrogen 

Removal as the plant becomes overloaded in Summer. 

 

 Growth Timeline at 100 connections per year: 

 

•By 2028 additional treatment capacity will be required as the plant will be 
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hydraulically limited at about 3,000 connections.  

 

•Treated water pumps and rising mains will be at hydraulic capacity 

 

•By 2028 the disposal field will have reached capacity.  Additional disposal option will 

be required.  

 

Mangawhai Community Wastewater Scheme: Cost Estimates 

 

 

Discharge Options 5000 connections 7000 connections 

Disposal Field $38m $47m 

Sea Outfall $47m $56m 

Estuary $26m $38m 

 

 

 

_______________________________ 


