

➤ Roothing Operations & Maintenance

This work is tentatively programmed and is weather/plant and labour dependent. This work is budget dependent, and may be subject to change.

➤ Northern Area

Completed

• Unsealed Grading	None completed due to unfavorable weather conditions.
• Unsealed Potholes	Nichols Rd, Pouto Rd,
• Preseal Repairs – Pavement Digouts	Waihue Rd
• Preseal Repairs – Stabilised Patches	Pouto Rd - Ongoing
• Routine Culvert Clearing - digger	Bell St, Heawa Rd, Lutrell Rd, Opanake Rd, Oturei Settlement Rd, Te Maire Rd, Babylon Coast
• Pavement Investigations – Test Pits	Rehutai Rd

Planned

• Unsealed Grading	Priority roads as the weather permits. If the weather is favorable we intend to grade. Pouto Rd, Bradley's LDG East Rd, Pinaki Rd, Oneroa Rd
• Sealed potholes	Area wide and attending to RFS's
• Unsealed potholes	Area wide and attending to RFS's
• Preseal Repairs – Stabilised Patches	Pouto Rd, West Coast Rd, Baylys Coast Rd
• Preseal Repairs – Pavement Digouts	Dargaville township – ongoing, Waihue Rd - ongoing
• Vegetation Spraying – Rural	Pouto and surrounding areas
• Bridge Maintenance – Painting	Dargaville and Surrounding areas

➤ Southern Area

Completed

• Unsealed Grading	None completed due to unfavorable weather conditions.
• Unsealed potholes	None completed due to break down
• Routine Culvert Clearing - digger	Gorge Rd
• Vegetation Spraying – Urban	Kaiwaka
• Pavement Investigations – Test Pits	Gallie Rd, Mountain Rd, Porter Rd,
• Drainage Renewals - Culvert Replacement	Ngatoto Rd

Planned

• Unsealed Grading	Priority roads as the weather permits. If the weather is favorable we intend to grade. Settlement Rd, Parekura
• Sealed potholes	Area wide and attending to RFS's
• Unsealed potholes	Area wide and attending to RFS's
• Drainage Renewals - Culvert Replacement	Ngatoto Rd, Arapaoa Rd,
• Drainage Maintenance – Water Tabling	Komiti Rd
• Unsealed Pavement Work – Heavy Metal Build up	Gorge Rd

• Routine Culvert Clearing - digger	Ruawai and surrounding areas
• Vegetation Spraying – Rural	Ruawai and Tinopai areas
• Bridge Maintenance – Painting	Maungaturoto, Mangawhai and Surrounding areas
• Pavement Investigations – Test Pits	Ford Rd, Franklin Rd

➤ Reseals

Completed

• Gibbons Rd	RP 21 to 227
• Garbolino	RP 5 to 2307
• Baldrock	RP 3838 to 4488
• Devich	RP 6 to 1900
• Spinnaker Lane	RP 3 to 160
• Kedge Drive	RP 3 to 580
• Spioenkop	RP 4 to 50
• Kaiwaka Mangawhai Rd	RP 5840 to 6318 - ongoing
• King Rd	RP 1446 to 4080 - ongoing

Planned

• Mangawhai Rd	RP 0 to 66 and RP 2260 to 3254
• Moir St	RP 1034 to 1436
• Coal Hill Slip Lane 1	RP 4 to 129
• Coal Hill Slip Lane 2	RP 4 to 38

➤ Road Marking

Completed

• Line Marking- Intersections	Ruawai township
• Line Marking – Remarking of existing lines	Ruawai and surrounding areas

Planned

• Line Marking- Intersections	Re-marking of Various intersections in the areas of Arapohue, Tangiteroria and surrounding areas
• Line Marking – Remarking of existing lines	Re-marking of Various intersections in the areas of Arapohue, Tangiteroria and surrounding areas

➤ Minor Rehabs

Current

• Well Street	RP 0 – 190, ongoing - site sealed
---------------	-----------------------------------



➤ Capital Works

Contract 879: Quail Way Stormwater Improvements

Albergeldie Harker

Stormwater construction Quail Way, Moir Pt Road, Breve Street – works ongoing through to end January 2019

Contract 898: Bee Bush Arapohue & Hoyle Road Intersection

Donovan Drainage

Work on the pavement repairs is expected to start in the next couple of weeks.

Contract 899: Tara Road Culverts

Fulton Hogan Ltd

Prepare the base for the culvert units and transfer the units to site.

Contract 900: Tangowahine Valley Road Bridges Upgrade

Fulton Hogan Ltd

Prepare for installation of core hole drilling through diaphragms.

Contract 905: Bridge Structures Component Replacement 2018/19

Asset Construction Ltd

Pukehuia Road Bridge – Installation of Gabions & Reno Mattress in waterway. Speechly- Prepare stream bed for Gabion construction

Contract 919: 2018/19 New Footpaths

Asset Construction Ltd

Setting out on site the Kelly Street and River Road. Clearing on Keely Street.



➤ Utilities – Generic Work Schedules

Northpower								
Days (M,T,W,T,F,S,S)	Location	RP Start	RP End	Date Start	Date Finish	Nature of work	Layout	Temp Speed Limit
M, Tu	All of Paparoa-Oakleigh Road, Taipuha Keay Road Millbrook Road Taipuha Station Road Golden Stairs Road	0.005 0.005 0.005 13.376	0.264 0.230 0.244 13.675	11/02/19	12/02/19	Line Inspections	TMNZ-WHG-180044-19 180044-13 180044-15 180044-16 180044-17 NP-1773-31	30 30 30 30 30 30
Tu	Mititai Road, Arapohue Curnow Road Hoyle Road Neck Road	8.078 0.005 9.249 0.005	15.681 0.304 9.395 0.154	12/02/19	12/02/19	Replacing Poles and Cross Arms	TMNZ-WHG-180044-13 180044-14	30 30
Tu	52 Colville Road Dargaville	0.510	0.760	12/02/19	12/02/19	OH road crossing	TMNZ-WHG-180044-13	30
Th	76 Colville Road Dargaville	1.011	1.197	14/02/19	14/02/19	Replace Cross Arms and install Transformer and U/G cable	TMNZ-WHG-180044-15	30
M,T,W,T,F	Dargaville East Fibre Awakino road to Bowen Street			11/02/19	15/02/19	Fibre Cable Run	TMNZ-WHG-180045-4	30

➤ Special Events & Temporary Road Closures

DATE	EVENT	LOCATION	LAYOUT
JANUARY			
20 th Dec'18 – 7 th Jan'19	Christmas Holiday Shutdown	Northland Wide	No TTM
25 th Jan'19 – 29 th Jan'19	Anniversary Weekend Shutdown	Northland Wide	No TTM
21 st Jan'19 – 25 th Jan'19	Swamp Rd Bridge Maintenance	Swamp Rd Bridge 434_569	Temp Road Closure/Detour
FEBRUARY			
5 th Feb'19 – 7 th Feb'19	Waitangi Day Shutdown	Northland Wide	No TTM
13 th Feb '19 – 15 th Mar '19	Rehia Rd Bridge Maintenance	Rehia Rd Bridge 414_8150	Temp Road Closure/Detour
13 th Feb '19 – 22 nd Feb '19	Swamp Rd Bridge Maintenance	Swamp Rd Bridge 434_1056	Temp Road Closure/Detour
17 th February'19	Arcadia Road Hill Climb	Arcadia Road	Temp Road Closure
22 nd & 23 rd February'19	Heart Foundation Big Heart Appeal	Dargaville Town centre	Footpath Collection
23 rd February'19	FIRECO Kai Iwi Lakes Triathlon	Domain Road	Partial Road Closure
MARCH			
28 th Feb'19– 2 Mar'19	Northland Field Days	Dargaville	No TTM
23 rd March'19	BDO Tour of Northland - BDO	Victoria St, Dargaville	Temp Road Closure
APRIL			
14 th April '19	Dargaville Veterinary Run/Walk 2019	Victoria Street, Dargaville	Temp Road Closure
18 th Apr'19 – 26 th Apr'19	Easter Shutdown	Northland wide	No TTM
18 th Apr'19 – 26 th Apr'19	ANZAC Shutdown	Northland wide	No TTM
MAY			
JUNE			
31 st May'19 – 4 th Jun'19	Queen's Birthday Shutdown	Northland wide	No TTM
JULY			
AUGUST			
SEPTEMBER			
27 th September '19	Arthritis New Zealand Annual Appeal	Dargaville/ Mangawhai Town Centre	Footpath Collection
OCTOBER			
25 th Oct'19 – 29 th Oct'19	Labour Weekend Shutdown	Northland wide	No TTM
11 th & 12 th October'19	Annual Pink Ribbon Street Appeal	Dargaville Town Centre	Footpath Collection
NOVEMBER			



DATE	EVENT	LOCATION	LAYOUT
DECEMBER			
19 th Dec'19 – 6 th Jan'20	Christmas Holiday Shutdown	Northland wide	No TTM
TBA	Ruawai Christmas Parade	SH12/Ruawai Wharf Rd	Mobile Activity
TBA	Dargaville Christmas Parade	Victoria St Dargaville	Temp Road Closure/Detour
TBA	Mangawhai Christmas Parade	Molesworth Dr Mangawhai	Mobile Activity
TBA	Maungaturoto Christmas Parade	SH12 Maungaturoto	Temp Road Closure/Detour
TBA	Northern Bass	Settlement Road	One-way Detour

- Pending Council approval