

➤ Roothing Operations & Maintenance

This work is tentatively programmed and is weather/plant and labour dependent. This work is budget dependent, and may be subject to change.

➤ Northern Area

Completed

• Unsealed Grading	None completed due to unfavorable weather conditions.
• Unsealed Potholes	Pouto Rd, Tangowahine Settlement East,
• Preseal Repairs – Stabilised Patches	Pouto Rd, West Coast Rd, Baylys Coast Rd - ongoing
• Vegetation Spraying – Rural	Pouto and surrounding areas

Planned

• Unsealed Grading	Priority roads as the weather permits. If the weather is favorable we intend to grade. Pouto Rd, Bradley's LDG East Rd, Pinaki Rd, Oneroa Rd
• Sealed potholes	Area wide and attending to RFS's
• Unsealed potholes	Area wide and attending to RFS's
• Preseal Repairs – Stabilised Patches	Baylys Coast Rd, Dargaville Township - Ranfurly St, Mckay Cres, Portland, Kauri St, Carrington St, Mountview Place, Parore St, River Rd
• Footpath Maintenance – Lip Grinding	Montgomery, Hokianga, Cranley St, Awakino Rd
• Bridge Maintenance – Painting	Dargaville and surrounding areas

➤ Southern Area

Completed

• Unsealed Grading	None completed due to unfavorable weather conditions.
• Unsealed potholes	None completed due to break down-Continued
• Routine Culvert Clearing - digger	Gorge Rd, Blong Rd,
• Drainage Maintenance – Culvert Renewals	Ngatoto Rd, Arapaoa Rd
• Drainage Maintenance – Water Tabling	Komiti Rd,
• Pavement Investigations – Test Pits	Porter Rd

Planned

• Unsealed Grading	Priority roads as the weather permits. If the weather is favorable we intend to grade. Settlement Rd, Parekura,
• Sealed potholes	Area wide and attending to RFS's
• Unsealed potholes	Area wide and attending to RFS's
• Drainage Renewals - Culvert Replacement	Gorge Rd, Taipuha Settlement Rd, Central Rd
• Unsealed Pavement Work – Heavy Metal Build up	Gorge Rd - ongoing
• Routine Culvert Clearing - digger	Ruawai and surrounding areas
• Vegetation Spraying – Rural	Ruawai, Tinopai, Paparoa and surrounding areas
• Bridge Maintenance – Painting	Maungaturoto, Mangawhai and Surrounding areas

➤ Reseals

Completed

• Halyard Way	RP 3 to 86
• Kedge Drive	RP 5 to 584
• Spinnaker Lane	RP 3 to 160
• King Rd	RP 2880 to 4080
• Mangawhai Rd	RP 2260 to 3139
•	

Planned

• Kaiwaka Mangawhai Rd	RP 5840 to 6318
• King Rd	RP 1446 to 2880
• Spioenkop Rd	RP 4 to 50
• Coal Hill Slip Lane 1	RP 4 to 129
• Coal Hill Slip Lane 2	RP 4 to 38
• Mangawhai Rd	RP 0 to 66
• Moir St	RP 1034 to 1436
• Old Waipu Rd	RP 5 to 793
• Whaka St	RP 6 to 427
• Gorge Rd	RP 649 to 1673
• Whakapirau Rd	RP 6766 to 8210

➤ Road Marking

Completed

• Line Marking- Intersections	Arapohue, Tangiteroria and surrounding areas
• Line Marking – Remarketing of existing lines	Arapohue, Tangiteroria and surrounding areas

Planned

• Line Marking- Intersections	Dargaville and surrounding areas
• Line Marking – Remarketing of existing lines	Dargaville and surrounding areas

➤ Minor Rehabs

Current

• Well Street	RP 0 – 190, ongoing - site sealed
---------------	-----------------------------------



➤ Capital Works

Contract 879: Quail Way Stormwater Improvements

Albergeldie Harker	Stormwater construction Quail Way, Moir Pt Road, Breve Street – works ongoing through to end January 2019
--------------------	---

Contract 898: Bee Bush Arapohue & Hoyle Road Intersection

Donovan Drainage	Work on the pavement repairs is expected to start in the next couple of weeks.
------------------	--

Contract 899: Tara Road Culverts

Fulton Hogan Ltd	Prepare the base for the culvert units to be installed.
------------------	---

Contract 900: Tangowahine Valley Road Bridges Upgrade

Fulton Hogan Ltd	Pouring concrete and finishing the installation of the wire strands
------------------	---

Contract 905: Bridge Structures Component Replacement 2018/19

Asset Construction Ltd	Finish Speechly and Pukehuia Road gabions
------------------------	---

Contract 919: 2018/19 New Footpaths

Asset Construction Ltd	Continue with construction of footpath on Kelly Street preparing for the first concrete pour.
------------------------	---



➤ Utilities – Generic Work Schedules

Northpower								
Days (M,T,W,T,F,S,S)	Location	RP Start	RP End	Date Start	Date Finish	Nature of work	Layout	Temp Speed Limit
W,F	Turkey Flat Road, Dargaville Pouto Road, Dargaville	0.005 10.344	2.766 10.926	20/02/19	22/02/19	Replace Arm and Conductor poles	TMNZ-WHG -180044-19 180044-13 180044-14 180044-15 180044-16 180044-17 NP-1773-31	30
Th	121-498 Station Road East, Dargaville	1.347	1.830	21/02/19	21/02/19	Erect fibre on existing poles	TMNZ-WHG 180044-13 180044-15	30



➤ Special Events & Temporary Road Closures

DATE	EVENT	LOCATION	LAYOUT
JANUARY			
20 th Dec'18 – 7 th Jan'19	Christmas Holiday Shutdown	Northland Wide	No TTM
25 th Jan'19 – 29 th Jan'19	Anniversary Weekend Shutdown	Northland Wide	No TTM
21 st Jan'19 – 25 th Jan'19	Swamp Rd Bridge Maintenance	Swamp Rd Bridge 434_569	Temp Road Closure/Detour
FEBRUARY			
5 th Feb'19 – 7 th Feb'19	Waitangi Day Shutdown	Northland Wide	No TTM
13 th Feb '19 – 15 th Mar '19	Rehia Rd Bridge Maintenance	Rehia Rd Bridge 414_8150	Temp Road Closure/Detour
13 th Feb '19 – 22 nd Feb '19	Swamp Rd Bridge Maintenance	Swamp Rd Bridge 434_1056	Temp Road Closure/Detour
17 th February'19	Arcadia Road Hill Climb	Arcadia Road	Temp Road Closure
22 nd & 23 rd February'19	Heart Foundation Big Heart Appeal	Dargaville Town centre	Footpath Collection
23 rd February'19	FIRECO Kai Iwi Lakes Triathlon	Domain Road	Partial Road Closure
MARCH			
28 th Feb'19– 2 Mar'19	Northland Field Days	Dargaville	No TTM
23 rd March'19	BDO Tour of Northland - BDO	Victoria St, Dargaville	Temp Road Closure
APRIL			
14 th April '19	Dargaville Veterinary Run/Walk 2019	Victoria Street, Dargaville	Temp Road Closure
18 th Apr'19 – 26 th Apr'19	Easter Shutdown	Northland wide	No TTM
18 th Apr'19 – 26 th Apr'19	ANZAC Shutdown	Northland wide	No TTM
MAY			
JUNE			
31 st May'19 – 4 th Jun'19	Queen's Birthday Shutdown	Northland wide	No TTM
JULY			
AUGUST			
SEPTEMBER			
27 th September '19	Arthritis New Zealand Annual Appeal	Dargaville/ Mangawhai Town Centre	Footpath Collection
OCTOBER			
25 th Oct'19 – 29 th Oct'19	Labour Weekend Shutdown	Northland wide	No TTM
11 th & 12 th October'19	Annual Pink Ribbon Street Appeal	Dargaville Town Centre	Footpath Collection
NOVEMBER			



DATE	EVENT	LOCATION	LAYOUT
DECEMBER			
19 th Dec'19 – 6 th Jan'20	Christmas Holiday Shutdown	Northland wide	No TTM
TBA	Ruawai Christmas Parade	SH12/Ruawai Wharf Rd	Mobile Activity
TBA	Dargaville Christmas Parade	Victoria St Dargaville	Temp Road Closure/Detour
TBA	Mangawhai Christmas Parade	Molesworth Dr Mangawhai	Mobile Activity
TBA	Maungaturoto Christmas Parade	SH12 Maungaturoto	Temp Road Closure/Detour
TBA	Northern Bass	Settlement Road	One-way Detour

- Pending Council approval

